
GENERIC-60033Proj

DISMANTLE LEVEL IV,V ATCTPROJECT TITLE:

60033NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ENVIRONMENTAL MITIGATION REQUIRED HAS BEEN ACCOMPLISHED UNDER OTHER PROJECTS.
DEMOLITION OF TOWER STRUCTURE WILL BE BY CONTRACT.  FACILITY WILL BE RETURNED TO CONDITION
REQUESTED BY OWNER.  SEE NEXT ACTIVITY.  

 DEMOLITION CONTRACT WILL INCLUDE REMOVAL OF PERSONAL AND IN-USE PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

2

10

10

5

50

15

4

8

40

40

8

8

2

10

30

90

50

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60033Proj

DISMANTLE LEVEL IV,V ATCTPROJECT TITLE:

01800

01900

02100

02300

08500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

DECOMMISSIONING/EQUIPMENT REMOVAL

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSFAZ

LGSRLA

RESE3T

CIVE1

LGSRLA

RESE3T

50

20

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

15

15

100

2

2

5

1

100

5

120

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60033Proj

DISMANTLE LEVEL IV,V ATCTPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

CIVE1

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

20

25

20

20

15

100

9

15

90

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60044Proj

CONVERT LEVEL IV,V ATCTPROJECT TITLE:

60044NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO MORE THAN 10 FREQUENCIES INSTALLED INCLUDING ATIS. INSTALLATION AND EQUIPMENT REMOVAL BY
FAA.  CONVERSION WILL NOT INTERFERE WITH TOWER OPERATION.  NO CONSTRUCTION INVOLVED.  ARTS
IMPROVEMENTS ARE A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04600

08000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

JOINT ACCEPTANCE INSPECTION 

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

COME2

COMTAZ

INST4

3

10

60

10

10

3

3

2

2

20

30

90

10

90

90

90

60

2

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

256TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60044Proj

CONVERT LEVEL IV,V ATCTPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

4

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

256TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60055Proj

IMPROVE/MODERNIZE LEVEL IV/V ATCTPROJECT TITLE:

60055NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS WILL BE AN IN-SERVICE MODERNIZATION.  INSTALLATION AND EQUIPMENT REMOVAL WILL BE BY
FAA.  ARTS IMPROVEMENTS WILL BE A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

RAPM1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

20

50

10

20

5

20

5

10

4

4

80

40

20

20

5

10

90

120

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1146TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60055Proj

IMPROVE/MODERNIZE LEVEL IV/V ATCTPROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

5

75

100

10

40

5

10

3

5

5

30

20

8

0

0

0

0

0

0

0

0

0

0

0

180

90

180

1

1146TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60055Proj

IMPROVE/MODERNIZE LEVEL IV/V ATCTPROJECT TITLE:

01900

02100

02200

02300

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

0

0

0

0

20

20

10

20

20

80

3

1

3

1

5

1

2

2

2

10

10

2

2

3

80

5

2

90

1146TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60055Proj

IMPROVE/MODERNIZE LEVEL IV/V ATCTPROJECT TITLE:

04300

04400

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

40

30

180

2

2

2

4

2

1

1

1

90

5

1

1146TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60055Proj

IMPROVE/MODERNIZE LEVEL IV/V ATCTPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1146TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60066Proj

REPLACE LEVEL IV OR V ATCTPROJECT TITLE:

60066NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE DONE BY A&E CONTRACTOR.  TOWER WILL OPERATE
WITH EXTERIOR COMM. FACILITIES.  ENQINEERING WILL NOT COMMENCE BEFORE SITE SELECTION AND
ACQUISITION IS RESOLVED.  SEE NEXT ACTIVITY. 

 INSTALLATION AND EQUIMENT REMOVAL WILL BE BY FAA.  NETWORK CONTAINS RESOURCES FOR
DISMANTLE OF OLD FACILITY.  ENHANCED TOWER VOICE SWITCH WILL BE UTILIZED AND COVERED BY A
SEPARATE NETWORK.  SEE NEXT ACTIVITY.

 DISMANTLE OF OLD FACILITY WILL BE COVERED BY RTP NETWORK #6003.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

5

50

10

5

40

8

145

75

64

58

10

120

120

250

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3555TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60066Proj

REPLACE LEVEL IV OR V ATCTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

10

20

10

20

5

100

160

38

48

12

20

8

20

70

40

10

0

0

0

0

0

0

0

0

200

120

240

1

3555TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60066Proj

REPLACE LEVEL IV OR V ATCTPROJECT TITLE:

01900

02100

02200

02300

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

200

20

170

90

25

80

80

700

5

2

5

4

5

5

2

10

10

30

400

5

30

120

3555TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60066Proj

REPLACE LEVEL IV OR V ATCTPROJECT TITLE:

03700

04100

04300

04400

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

40

50

20

7

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

50

90

85

650

150

1

260

10

3555TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60066Proj

REPLACE LEVEL IV OR V ATCTPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

3555TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60095Proj

DEPLOY MOBILE VFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

60095NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK TO BE USED WHERE A DEPLOYMENT OF THE MOBILE ATCT IS REQUIRED BECAUSE OF AN F&E
PROJECT AND SIGNIFICANT WORK IS REQUIRED. INSTALLATION WILL BE DONE BY FAA F&E PERSONNEL.
SEE NEXT ACTIVITY.

 THIS NETWORK WILL NOT BE USED FOR NORMAL DEPLOYMENT BY OPERATIONS PERSONNEL FOR EVENTS
SUCH AS STATIC DISPLAYS AND AIR SHOWS.   SEE NEXT ACTIVITY

 PLANT ENGINEERING BY FAA PERSONNEL AND CONSTRUCTION CONTRACT.  DISASSEMBLY AND SITE
RESTORATION AT CONSLUSION OF DEPLOYMENT WILL BE BY FAA PERSONNEL. SEE NEXT ACTIVITY.

TOWER WILL OPERATE AS A VFR FACILITY NORMALLY WITHOUT EXTERIOR COMM FACILITIES (RTR'S) AND
MAY HAVE SIMPLE D-BRITE REMOTING.  CONSTRUCTION MAY INVOLVE TRAILER DEPLOYMENT, AC POWER,
SIGNAL CABLES, ETC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

COMEMM

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

5

10

5

10

10

5

10

3

10

5

10

10

30

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

600TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60095Proj

DEPLOY MOBILE VFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

00400

00800

01000

01700

01800

01900

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

RESE3T

SECS1

AUTE2

COME2

COMEMM

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

5

5

20

15

10

5

1

10

4

10

30

10

10

10

5

5

5

2

5

20

10

5

140

140

90

90

1

600TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60095Proj

DEPLOY MOBILE VFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

10

10

5

5

2

30

1

1

1

1

1

60

1

600TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60095Proj

DEPLOY MOBILE VFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

02200

02300

04100

04600

08000

08300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

JOINT ACCEPTANCE INSPECTION 

Service Available

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE2

COME2

COMEMM

COMTAZ

ESUTAZ

INST4

AUTE2

AUTTAZ

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

1

1

2

2

2

2

15

5

5

3

15

15

5

15

5

40

5

2

2

2

2

5

1

2

90

60

5

1

600TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60095Proj

DEPLOY MOBILE VFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

08300

08500

08600

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE2

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

5

10

5

8

30

1

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

600TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

60105NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK TO BE USED WHERE A DEPLOYMENT OF THE MOBILE ATCT IS REQUIRED BECAUSE OF AN F&E
PROJECT AND SIGNIFICANT WORK IS REQUIRED. INSTALLATION WILL BE DONE BY FAA F&E PERSONNEL.
SEE NEXT ACTIVITY.

 THIS NETWORK WILL NOT BE USED FOR NORMAL DEPLOYMENT BY OPERATOINS PERSONNEL FOR EVENTS
SUCH AS STATIC DISPLAYS AND AIR SHOWS.  TOWER MAY OPERATE AS A VFR/IFR FACILITY WITH
EXTERIOR COMM FACILITIES(RTR'S) & D-BRITE REMOTING.  SEE NEXT ACTIVITY

 PLANT ENGINEERING BY FAA PERSONNEL AND CONSTRUCTION CONTRACT.  DISASSEMBLY AND SITE
RESTORATION AT CONCLUSION OF DEPLOYMENT WILL BE BY FAA PERSONNEL. SEE NEXT ACTIVITY.

 DEPLOYMENT OF MOBILE VFR ONLY ATCT HAS SEPARATE NETWORK.  CONSTRUCTION MAY INVOLVE
SCAFFOLDING, TRENCHING, ADDITIONAL TRAILER FOR PESONNEL AND EQUIPMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

ESUTAZ

LGSRLA

MECE1

RAPM1

5

10

5

10

10

5

5

10

5

3

10

5

10

30

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

00400

00800

01000

01700

01800

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

RESE3T

SECS1

AUTE2

AUTTAZ

COME2

COMEMM

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

10

5

5

40

15

10

5

1

10

4

40

10

40

10

10

10

5

5

5

5

5

30

10

5

140

140

90

90

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

CIVE1

COME2

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

AUTE2

CIVE1

COME2

ESUTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

10

20

10

5

5

2

45

1

1

1

1

1

60

1

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

02200

02300

04100

04600

08000

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

JOINT ACCEPTANCE INSPECTION 

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE2

AUTTAZ

COME2

COMEMM

COMTAZ

ESUTAZ

INST4

AUTE2

AUTTAZ

COME2

COMTAZ

INST4

1

1

1

1

2

2

2

15

15

5

5

3

15

5

15

5

15

5

60

5

2

5

2

2

2

90

60

5

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

08000

08300

08500

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

SMGRAZ

AUTTAZ

COMTAZ

SMGRAZ

AUTE2

AUTTAZ

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

1

1

1

1

10

5

10

5

8

40

1

5

20

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60105Proj

DEPLOY MOBILE VFR/IFR ATCT WITH F&E ASSISTANCEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

801TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60111Proj

ESTABLISH LEVEL I,II,III ATCTPROJECT TITLE:

60111NEW RTP NUMBER:

F-01NEW CIP NUMBER:

2213C

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR.  FACILITIES.  INSTALLATION WILL BE
BY FAA.  COMM. FACILITIES MAY BE REMOTELY LOCATED.  RSOURCES INCLUDE ALL WORK NOT COVERED
BY ANOTHER RTP GENERIC NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

LGSRLA

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

RESE3T

5

50

5

5

3

60

5

2

100

40

50

50

5

30

10

100

180

200

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60111Proj

ESTABLISH LEVEL I,II,III ATCTPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

20

10

20

5

75

120

20

40

5

10

20

8

20

50

30

5

0

0

0

0

0

0

0

150

120

190

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60111Proj

ESTABLISH LEVEL I,II,III ATCTPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

0

0

100

10

120

40

15

50

40

300

2

4

5

4

2

5

1

10

10

15

300

5

15

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60111Proj

ESTABLISH LEVEL I,II,III ATCTPROJECT TITLE:

03700

04100

04300

04400

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

20

30

2

15

5

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

50

40

400

120

120

1

200

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60111Proj

ESTABLISH LEVEL I,II,III ATCTPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

60122NEW RTP NUMBER:

F-01NEW CIP NUMBER:

2213A

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR..  INSTALLATION BY FAA. SEE NEXT ACTIVITY.
COMM. FACILITIES MAY BE REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY
ANOTHER RTP GENERIC NETWORK.

 DEMOLITION WILL BE DONE BY A SEPARATE NETWORK.  RELOCATION WILL NOT INTERFERE WITH TOWER
OPERATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

LGSRLA

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

5

5

3

60

5

2

100

40

50

50

5

10

100

180

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RESE3T

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

30

10

20

10

20

5

75

120

20

40

5

10

20

8

20

50

30

5

0

0

0

0

120

150

120

190

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

100

10

120

40

15

50

40

300

2

4

5

4

2

5

1

300

5

15

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

15

20

30

2

15

5

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

120

1

200

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

20

50

40

400

5

5

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60122Proj

RELOCATE LEVEL I,II,III ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60133Proj

DISMANTLE LEVEL I,II,III ATCTPROJECT TITLE:

60133NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ENVIRONMENTAL MITIGATIN REQUIRED HAS BEEN ACCOMPLISHED UNDER OTHER PROJECTS. DEMOLITION
OF TOWER STRUCTURE WILL BE BY CONTRACT.  FACILITY WILL BE RETURNED TO CONDITION REQUESTED
BY OWNER.  SEE NEXT ACTIVITY. 

 DEMOLITION CONTRACT WILL INCLUDE REMOVAL OF PROPERTY TO BE RETAINED BY FAA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

2

10

10

5

50

15

4

8

40

40

8

8

2

10

30

90

50

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60133Proj

DISMANTLE LEVEL I,II,III ATCTPROJECT TITLE:

01800

01900

02100

02300

08500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

DECOMMISSIONING/EQUIPMENT REMOVAL

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSFAZ

LGSRLA

RESE3T

CIVE1

LGSRLA

RESE3T

50

20

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

15

15

100

2

2

5

1

100

5

120

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60133Proj

DISMANTLE LEVEL I,II,III ATCTPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

CIVE1

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

20

25

20

20

15

100

9

15

90

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

735TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60144
Proj

CONVERT LEVEL I,II OR III AIR TRAFFFIC CONTROL
TOWER

PROJECT TITLE:

60144NEW RTP NUMBER:

F-01NEW CIP NUMBER:

4220

USED FOR PROJECTS USING OLD CIP NUMBERS:

TOWER WILL OPERTE AS A VFR FACILITY ONLY WITH NO EXTERIOR FACILITIES (RTR'S).  NO MORE THAN
5 FREQUENCIES ARE INSTALLED (INCLUDING ATIS).  INSTALLATION WILL BE DONE BY FAA OR TSSC
PERSONNEL.  NO CONSTRUCTION WORK.  SEE NEXT ACTIVITY. 

CONVERSION WILL BE ACCOMPLISHED WITHOUT SERVICE INTERRUPTION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

COME2

2

15

30

5

8

3

3

2

5

5

10

50

50

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

155TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60144
Proj

CONVERT LEVEL I,II OR III AIR TRAFFFIC CONTROL
TOWER

PROJECT TITLE:

04600

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

60

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

155TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60155Proj

IMPROVE/MODERNIZE LEVEL I,II,III ATCTPROJECT TITLE:

60155NEW RTP NUMBER:

NEW CIP NUMBER:

2213B

USED FOR PROJECTS USING OLD CIP NUMBERS:

IMPROVEMENTS WILL BE DONE WITHOUT SERVICE INTERRUPTION.   INSTALLATION AND EQUIPMENT
REMOVAL WILL BE BY FAA.  ARTS IMPROVEMENTS WILL BE COVERED BHY A SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

5

20

50

10

20

5

20

5

30

5

5

64

32

16

16

10

90

140

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

903TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60155Proj

IMPROVE/MODERNIZE LEVEL I,II,III ATCTPROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

RESE3T

SECS1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

4

40

75

10

30

5

5

5

2

5

30

10

5

0

0

0

0

0

0

0

0

0

140

90

150

1

903TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60155Proj

IMPROVE/MODERNIZE LEVEL I,II,III ATCTPROJECT TITLE:

01900

02100

02200

02300

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

0

0

0

0

0

0

10

10

20

40

5

5

2

45

1

1

1

1

1

1

1

2

2

2

60

1

2

90

903TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60155Proj

IMPROVE/MODERNIZE LEVEL I,II,III ATCTPROJECT TITLE:

04100

04300

04400

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

2

15

5

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

15

15

15

110

5

5

1

60

5

903TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60155Proj

IMPROVE/MODERNIZE LEVEL I,II,III ATCTPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

903TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

60166NEW RTP NUMBER:

F-01NEW CIP NUMBER:

2213

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN AND SITE ADAPTATION WILL BE DONE BY A&E CONTRACTOR.  INSTALLATION WILL BE BY FAA.
COMM. FACILITIES MAY BE REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY
ANOTHER RTP GENERIC NETWORK.   SEE NEXT ACTIVITY. 

 RELOCATION WILL NOT INTERFERE WITH TOWER OPERATION.  RESOURCES TO DISMANTLE AND REMOVE THE
OLD TOWER ARE INCLUDED IN THIS NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

LGSRLA

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

5

5

3

60

5

2

100

40

50

50

5

10

100

180

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RESE3T

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

30

10

20

10

20

5

75

120

20

40

5

10

20

8

20

50

30

5

0

0

0

0

120

150

120

190

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

100

10

120

40

15

50

40

300

2

4

5

4

2

5

1

300

5

15

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

15

20

30

2

15

5

5

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

120

1

200

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

20

50

40

400

5

5

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60166Proj

REPLACE LEVEL I,II,III ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

2229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

60172NEW RTP NUMBER:

NEW CIP NUMBER:

2213A

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE DONE BY A&E CONTRACTOR.  FOR RTR, USE RTR
GENERIC NETWORK.  INSTALLATION WILL BE DONE BY FAA PERSONNEL.  DEMOLITION WILL BE DONE
UNDER SEPARATE NETWORK.  SEE NEXT ACTIVITY. 

RELOCATION WILL NOT INTERFERE WITH TOWER OPERATION.  SMALL TRACON IS CONSIDERED TO BE LESS
THAN FIVE RADAR POSITIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

COMTAZ

ESUTAZ

LGSRLA

RADE2

RADTAZ

RAPM1

TELS2

CIVE1

LGSRLA

SECS1

5

20

50

20

10

10

5

20

10

3

10

60

5

2

10

100

200

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

00800

00900

01000

01700

01800

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

RESE3T

SECS3

AUTE2

CIVE1

COME2

ESUTAZ

LGSRLA

RADE2

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RADE2

RAPM1

SECS2

TELS2

CIVE1

LGSFAZ

LGSRLA

100

40

50

50

5

30

10

10

20

10

10

20

10

5

75

120

20

40

30

5

10

20

20

8

20

120

150

120

190

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

01800

01900

02100

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

CIVE1

COME2

COMEMM

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

50

30

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

100

10

5

60

40

15

50

40

300

1

300

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

02200

02300

03700

04100

04600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

AUTE2

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RADE2

RESE3T

SMGRAZ

CIVE1

ELCE1

ESUTAZ

MECE1

RESE3T

COME2

COMEMM

COMTAZ

AUTE2

COME2

LGSFAZ

LGSRLA

RADE2

RAPM1

AUTE2

4

2

4

5

4

2

4

5

1

10

10

10

10

15

20

30

5

4

15

5

10

4

3

20

5

15

120

120

200

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

04600

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMEMM

COMTAZ

INST4

RADE2

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

50

10

40

300

10

5

5

5

5

5

5

5

1

1

1

0

0

0

0

0

0

0

0

0

0

0

5

1

1

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60172Proj

RELOCATE LEVEL I OR II ATCT WITH SMALL TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

2333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

60181NEW RTP NUMBER:

NEW CIP NUMBER:

2112A

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ESTABLISHED IN A ATCT WHICH IS A COMMISSIONED FACILITY .  INSTALLTION
WILL BE DONE IN-SERVICE. ENGINEERING PACKAGES FOR PLANTS AND ELECTRONICS SITE PREP WILL BE
PREPARED BY FAA.  SEE NEXT ACTIVITY. 

 ALL EXISTING EQUIPMENT REPLACED BY TCCC WILL BE REMOVED AND DISPOSED OF AFTER JAI.
INSTALLATION OF NEW EQUIPMENT AND SOFTWARE WILL BE BY CONTRACTOR.  ADEQUATE SPACE IS
AVAILABLE.  SEE NEXT ACTIVITY.

ALL CONSOLES WILL REQUIRE MODIFICATION.  FAA IS RESPONSIBLE FOR SYSTEM INTEGRATION AND
TEST. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

MECE1

RADE2

RAPM1

CIVE1

SECS1

AUTE2

5

15

10

15

10

10

15

4

30

2

5

10

120

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

RADE2

SECS1

AUTE2

AUTTAZ

COME2

COMTAZ

DRFD2T

RADE2

RADTAZ

SECS2

CIVE1

LGSRLA

RAPM1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

45

15

10

5

15

2

8

75

40

40

3

25

40

3

4

10

12

2

3

0

0

0

0

0

0

0

120

120

1

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

01900

02100

02200

02300

02500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

CONS3

ELCE1

ESUTAZ

INST4

MECE1

RESE3T

ESUTAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

MECE1

RESE3T

AUTE2

COME2

0

0

0

0

0

0

0

0

10

40

5

10

20

5

45

1

1

1

2

2

2

5

10

10

90

5

5

45

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

02500

03700

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

DRFD4T

INST4

COME2

COMEMM

AUTE2

LGSFAZ

LGSRLA

RADE2

AUTE2

AUTTAZ

COME2

INST4

RADE2

RADTAZ

TORS4

AUTE2

AUTTAZ

COME2

INST4

RADTAZ

TORS4

AUTE2

8

60

3

8

3

2

10

3

20

60

20

60

20

20

100

20

20

10

40

10

30

2

120

120

100

30

5

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

08000

08200

08500

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

COME2

LGSFAZ

RADTAZ

SMGRAZ

TORS4

AUTTAZ

RADTAZ

SMGRAZ

AUTE2

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

LGSRLA

MECE1

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

2

2

2

2

1

2

1

1

1

10

10

20

10

70

20

10

10

10

0

0

0

0

0

0

0

0

1

90

1

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60181Proj

ESTABLISH TOWER CONTROL COMPUTERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

1360TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

60211NEW RTP NUMBER:

F-01NEW CIP NUMBER:

3213

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN AND SITE ADAPTATION WILL BE DONE BY A&E CONTRACTOR.  ALL COMM. FACILITIES WILL BE
REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E.
ARTS, ETVS, ETC.  INSTALLATION WILL BE BY FAA. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

120

20

80

90

10

10

120

120

270

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

20

10

20

5

90

120

30

40

5

20

8

20

5

70

40

10

0

0

0

0

0

0

0

210

120

240

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

160

20

150

80

50

10

80

60

800

5

2

5

4

5

5

2

10

10

400

5

30

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

150

1

240

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

90

85

100

400

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60211Proj

ESTABLISH LARGE TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

60222NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR. ALL COMM. FACILITIES WILL BE REMOTELY
LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E. ARTS, ETVS,
ETC.  SEE NEXT ACTIVITY. 

 INSTALLATION BY FAA.  DISMANTLE OF EXISTING FACILITY WILL BE COVERED UNDER A SEPARATE
NETWORK (6033).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

120

20

80

90

10

10

120

120

270

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

20

10

20

5

90

120

30

40

5

20

8

20

5

70

40

10

0

0

0

0

0

0

0

210

120

240

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

160

20

150

80

50

10

80

60

800

5

2

5

4

5

5

2

10

10

400

5

30

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

150

1

240

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

90

85

100

400

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60222Proj

RELOCATE LARGE TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60233Proj

DISMANTLE LARGE TRACONPROJECT TITLE:

60233NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ENVIRONMENTAL MITIGATION REQUIRED HAS BEEN ACCOMPLISHED UNDER OTHER PROJECTS.
DEMOLITION OF STRUCTURE WILL BE BY CONTRACT.  FACILITY WILL BE RETURNED TO CONDITION
REUESTED BY OWNER.  SEE NEXT ACTIVITY. 

 DEMOLITION CONTRACT WILL INCLUDE REMOVAL OF PERSONAL AND IN-USE PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

2

10

10

5

50

15

4

8

40

40

8

8

2

10

30

90

50

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

732TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60233Proj

DISMANTLE LARGE TRACONPROJECT TITLE:

01800

01900

02100

02300

08500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

DECOMMISSIONING/EQUIPMENT REMOVAL

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

LGSFAZ

LGSRLA

RESE3T

CIVE1

LGSRLA

RESE3T

50

20

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

15

15

100

2

2

2

1

100

5

120

732TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60233Proj

DISMANTLE LARGE TRACONPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

CIVE1

COME2

COMTAZ

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

20

25

20

20

15

100

9

15

90

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

732TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60244Proj

CONVERT LARGE TRACONPROJECT TITLE:

60244NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REMOTE COMM (RTR'S) WILL NOT BE MODIFIED.  NO MORE THAN 20 FREQUENCIES ARE INSTALLED.
INSTALLATIN AND EQUIPMENT REMOVAL WILL BE DONE BY FAA OR TSSC PERSONNEL.  CONVERSION WILL
NOT INTERFERE WITH TRACON OPERATION.  SEE NEXT ACTIVITY. 

 ARTS CONVERSIONS WILL BE CONVERED BY A SEPARATE NETWORK.  NO CONSTRUCTION WORK WILL BE
INVOLVED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSFAZ

LGSRLA

COME2

COMTAZ

INST4

2

10

60

10

10

3

3

2

2

20

30

90

10

90

90

90

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60244Proj

CONVERT LARGE TRACONPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

4

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

255TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60255Proj

IMPROVE/MODERNIZE LARGE TRACONPROJECT TITLE:

60255NEW RTP NUMBER:

F-01NEW CIP NUMBER:

4213

USED FOR PROJECTS USING OLD CIP NUMBERS:

IN-SERVICE MODERNIZATION.  INSTALLATION AND EQUIPMENT REMOVAL BY FAA.  ARTS IMPROVEMENTS
WILL BE COVERED BY A SEPARATE NETWORK.  REMOTE COMM. FACILITIES WILL NOT BE MODIFIED.
CONVERSION WILL NOT INTERFERE WITH TRACON OPERATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

20

50

20

20

5

20

5

40

8

80

40

20

20

5

10

90

120

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60255Proj

IMPROVE/MODERNIZE LARGE TRACONPROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

5

75

100

10

40

5

5

10

3

5

5

30

20

8

0

0

0

0

0

0

0

0

0

0

180

90

180

1

1191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60255Proj

IMPROVE/MODERNIZE LARGE TRACONPROJECT TITLE:

01900

02100

02200

02300

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

AUTE2

COME2

LGSFAZ

LGSRLA

0

0

0

0

0

20

20

10

20

20

80

3

1

3

1

5

1

2

2

2

10

10

2

2

80

5

2

90

1191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60255Proj

IMPROVE/MODERNIZE LARGE TRACONPROJECT TITLE:

04100

04300

04400

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

40

30

180

2

2

2

4

2

1

1

90

5

1191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60255Proj

IMPROVE/MODERNIZE LARGE TRACONPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

60266NEW RTP NUMBER:

F-01NEW CIP NUMBER:

4214

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR.  ALL COMM. FACILITIES WILL BE REMOTELY
LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E. ARTS, ETVS,
ETC.  SEE NEXT ACTIVITY. 

 INSTALLATION BY FAA.  DISMANTLE OF EXISTING FACILITY IS COVERED BY THIS  NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

120

20

80

90

10

10

120

120

270

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

20

10

20

5

90

120

30

40

5

20

8

20

5

70

40

10

0

0

0

0

0

0

0

120

210

120

240

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

160

20

150

80

50

10

80

60

800

5

2

5

4

5

5

2

10

10

400

5

30

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

120

150

1

240

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

90

85

100

400

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60266Proj

REPLACE LARGE TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

3423TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

60311NEW RTP NUMBER:

F-01NEW CIP NUMBER:

3231

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE BY A&E CONTRACTOR.  ALL COMM. FACILITIES WILL
BE REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E.
ARTS, ETVS, ETC.  SEE NEXT ACTIVITY. 

 INSTALLATION WILL BE BY FAA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

100

20

80

90

10

10

120

120

220

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

20

10

20

5

60

100

15

30

10

5

20

8

20

5

70

40

10

0

0

0

0

0

0

120

150

120

240

1

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

0

0

0

0

0

0

0

0

0

80

20

100

40

50

10

40

30

400

5

2

5

4

5

5

2

10

200

5

30

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

150

1

180

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

45

45

40

50

300

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60311Proj

ESTABLISH MEDIUM SIZE TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

2413TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

60322NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE BY A&E CONTRACTOR.  ALL COMM. FACILITIES WILL
BE REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E.
ARTS, ETVS, ETC.  SEE NEXT ACTIVITY. 

 INSTALLATION WILL BE BY FAA.  DISMANTLE OF EXISTING FACILITY IS COVERED BY THIS NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

100

20

80

90

10

10

120

120

220

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

20

10

20

5

60

100

15

30

5

5

20

8

20

5

70

40

10

0

0

0

0

0

0

150

120

240

1

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

0

0

0

0

0

0

0

0

0

80

20

100

40

50

10

40

30

400

5

2

5

4

5

5

2

10

200

5

30

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

150

1

180

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

45

45

40

50

300

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60322Proj

RELOCATE MEDIUM SIZED TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60355Proj

IMPROVE/MODERNIZE MEDIUM SIZED TRACONPROJECT TITLE:

60355NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

IN-SERVICE MODERNIZATION.  INSTLLATION AND EQUIPMENT REMOVAL BY FAA.  ARTS IMPROVEMENTS
WILL BE COVERED BY A SEPARATE NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

SECS1

5

20

50

20

20

5

20

5

40

8

40

40

20

20

5

5

10

90

120

100

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60355Proj

IMPROVE/MODERNIZE MEDIUM SIZED TRACONPROJECT TITLE:

01000

01700

01800

01900

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

80

80

10

20

5

5

10

3

5

5

30

20

8

0

0

0

0

0

0

0

0

0

0

0

0

0

120

90

180

1

1116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60355Proj

IMPROVE/MODERNIZE MEDIUM SIZED TRACONPROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

0

0

20

20

10

20

20

80

3

1

3

1

5

1

2

2

2

10

10

2

2

3

80

5

2

90

1

1116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60355Proj

IMPROVE/MODERNIZE MEDIUM SIZED TRACONPROJECT TITLE:

04300

04400

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

COME2

COMTAZ

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

40

30

180

2

2

2

4

2

1

1

90

5

1

1116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60355Proj

IMPROVE/MODERNIZE MEDIUM SIZED TRACONPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1116TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

60366NEW RTP NUMBER:

F-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION BY A&E CONTRACTOR.  ALL COMM. FACILITIES WILL BE
REMOTELY LOCATED.  RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER RTP NETWORK, I.E.
ARTS, ETVS, ETC.  SEE NEXT ACTIVITY. 

 INSTALLATION WILL BE BY FAA.  DISMANTLE OF EXISTING FACILITY WILL BE COVERED BY A SEPARATE
 NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

5

50

10

10

5

10

40

8

100

20

80

90

10

10

120

120

220

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

AUTE2

CIVE1

COME2

LGSRLA

RAPM1

AUTE2

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

10

20

10

20

5

60

100

15

30

5

5

20

8

20

5

70

40

10

0

0

0

0

0

0

150

120

240

1

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

DRFD3T

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

COME2

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

CIVE1

0

0

0

0

0

0

0

0

0

80

20

100

40

50

10

40

30

400

5

2

5

4

5

5

2

10

200

5

30

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

COME2

COMEMM

AUTE2

COME2

LGSFAZ

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

30

40

50

5

20

7

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

150

1

180

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

COMTAZ

DRFD4T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

45

45

40

50

300

10

10

15

10

5

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

10

1

1

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60366Proj

REPLACE MEDIUM SIZED TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

2408TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60411Proj

ESTABLISH SMALL TOWER VOICE SWITCH (TVSR)PROJECT TITLE:

60411NEW RTP NUMBER:

C-05NEW CIP NUMBER:

2212

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE PREP BY FAA PERSONNEL.  NEW EQUIPMENT WILL BE INSTALLED BY CONTRACTOR.
TELECOMMUNICATIONS WILL BE REQUIRED TO RETERMINATE ALL CIRCUITS. ANY REQUIRED CONSTRUCTION
WILL BE CONTRACTED BY THE TOR DURING SITE PREP.  SEE NEXT ACTIVITY.

 LINCS PREVIOUSLY INSTALLED.  GROUNDING AND BONDING IS ADEUATE.  IF NOT, USE NETWORK 7565.
LITTLE OR NO RELOCATION IS REQUIRED. TELECOMMUNICATIONS INCLUDES ADMINISTRATIVE PHONES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

ELCE1

MECE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

5

10

5

5

3

5

1

5

2

5

10

30

30

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60411Proj

ESTABLISH SMALL TOWER VOICE SWITCH (TVSR)PROJECT TITLE:

01000

01700

02500

03700

04100

04300

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

COME2

COMTAZ

INST4

TORS4

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

60

4

15

3

2

1

1

1

10

5

10

10

10

10

5

1

1

0

0

0

0

0

30

30

90

30

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60411Proj

ESTABLISH SMALL TOWER VOICE SWITCH (TVSR)PROJECT TITLE:

04300

04400

04600

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

TORS4

COME2

COMTAZ

TORS4

COMTAZ

LGSFAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

10

10

20

3

2

5

5

5

1

3

3

1

1

1

20

10

3

5

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60411Proj

ESTABLISH SMALL TOWER VOICE SWITCH (TVSR)PROJECT TITLE:

08000

08200

08500

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

10

30

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

30

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60471
Proj

ESTABLISH VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1
TO 3 ATCT

PROJECT TITLE:

60471NEW RTP NUMBER:

NEW CIP NUMBER:

2212G

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY SITE PREPARATION WILL BE BY FAA PERSONNEL.  ALL REQUIRED CONSOLE WORK WILL BE
ACCOMPLISHED BY INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY. 

 NEW EQUIPMENT WILL BE INSTALLED BY FAA PERSONNEL.  ANY REQUIRED CONSTRUCTION WILL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

 ALL WORK WILL BE DONE WITH NO LOSS OF SERVICE TO THE AIR TRAFFIC FACILITY.  ATCT HAS LESS
THAN TEN RADIO POSITIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

5

10

5

3

2

1

5

5

5

5

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

184TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60471
Proj

ESTABLISH VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1
TO 3 ATCT

PROJECT TITLE:

01000

01700

03700

04100

04300

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

COME2

COMTAZ

DRFD2T

RAPM2

SECS2

CIVE1

LGSFAZ

LGSRLA

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

30

5

15

3

3

1

1

1

5

5

5

1

1

0

0

0

0

0

0

0

0

0

0

0

60

30

90

30

1

184TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60471
Proj

ESTABLISH VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1
TO 3 ATCT

PROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

DRFD4T

INST4

COMTAZ

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

5

5

10

40

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

184TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60471
Proj

ESTABLISH VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1
TO 3 ATCT

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

184TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60482
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1 TO
3 ATCT

PROJECT TITLE:

60482NEW RTP NUMBER:

NEW CIP NUMBER:

2212G

USED FOR PROJECTS USING OLD CIP NUMBERS:

EXISTING VSBP WILL BE REMOVED AND DISPOSED.  ALL REQUIRED CONSOLE WORK WILL BE ACCOMPLISHED
BY INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY. 

 NEW EQUIPMENT WILL BE INSTALLED BY FAA PERSONNEL.  ANY REQUIRED CONSTRUCTION WILL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

 ALL WORK WILL BE DONE WITH NO LOSS OF SERVICE TO THE AIR TRAFFIC FACILITY.  ATCT HAS LESS
THAN TEN RADIO POSITIONS. REMOVAL OF OLD VSBP WILL BE DURING ACTIVITY 04400 ELECTRONICS
INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

5

10

5

3

2

1

5

5

5

5

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

209TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60482
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1 TO
3 ATCT

PROJECT TITLE:

01000

01700

03700

04100

04300

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

COME2

COMTAZ

DRFD2T

RAPM2

SECS2

CIVE1

LGSFAZ

LGSRLA

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

40

10

15

3

3

1

1

1

5

5

5

1

1

0

0

0

0

0

0

0

0

0

0

0

60

30

90

30

1

209TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60482
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1 TO
3 ATCT

PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

DRFD4T

INST4

COMTAZ

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

5

5

10

50

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

209TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60482
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 1 TO
3 ATCT

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

209TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60491Proj

ESTABLISH VOICE SWITCH BY-PASS AT LEVEL 4,5 ATCTPROJECT TITLE:

60491NEW RTP NUMBER:

C05NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY SITE PREPARATION WILL BE BY FAA PERSONNEL.  ALL REQUIRED CONSOLE WORK WILL BE
ACCOMPLISHED BY INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY. 

 NEW EQUIPMENT WILL BE INSTALLED BY FAA PERSONNEL.  ANY REQUIRED CONSTRUCTION WILL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

 ALL WORK WILL BE DONE WITH NO LOSS OF SERVICE TO THE AIR TRAFFIC FACILITY.  ATCT HAS MORE
THAN TEN RADIO POSITIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

ELCE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

5

15

5

3

2

1

5

5

5

5

30

30

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

249TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60491Proj

ESTABLISH VOICE SWITCH BY-PASS AT LEVEL 4,5 ATCTPROJECT TITLE:

01000

01700

03700

04100

04300

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

COME2

COMTAZ

DRFD2T

RAPM2

SECS2

CIVE1

LGSFAZ

LGSRLA

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

60

5

20

3

3

1

1

1

5

5

10

1

1

0

0

0

0

0

0

0

0

0

0

0

30

90

30

1

249TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60491Proj

ESTABLISH VOICE SWITCH BY-PASS AT LEVEL 4,5 ATCTPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

DRFD4T

INST4

COMTAZ

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

5

5

10

60

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

60

5

1

1

249TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60491Proj

ESTABLISH VOICE SWITCH BY-PASS AT LEVEL 4,5 ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

249TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60502
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 4 OR
5 ATCT

PROJECT TITLE:

60502NEW RTP NUMBER:

NEW CIP NUMBER:

2212G

USED FOR PROJECTS USING OLD CIP NUMBERS:

EXISTING VSBP WILL BE REMOVED AND DISPOSED.  ALL REQUIRED CONSOLE WORK WILL BE ACCOMPLISHED
BY INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY. 

 NEW EQUIPMENT WILL BE INSTALLED BY FAA PERSONNEL.  ANY REQUIRED CONSTRUCTION WILL BE
CONTRACTED BY FAA. SEE NEXT ACTIVITY.

 ALL WORK WILL BE DONE WITH NO LOSS OF SERVICE TO THE AIR TRAFFIC FACILITY.  ATCT HAS MORE
THAN TEN RADIO POSITIONS. REMOVAL OF OLD VSBP WILL BE DURING ACTIVITY 04400 ELECTRONICS
INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

2

5

15

5

3

2

1

5

5

5

5

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

294TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60502
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 4 OR
5 ATCT

PROJECT TITLE:

01000

01700

03700

04100

04300

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

COME2

COMTAZ

DRFD2T

RAPM2

SECS2

CIVE1

LGSFAZ

LGSRLA

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

75

10

30

3

3

1

1

1

5

5

10

1

1

0

0

0

0

0

0

0

0

0

0

0

90

30

90

30

1

294TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60502
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 4 OR
5 ATCT

PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

DRFD4T

INST4

COMTAZ

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

0

5

5

10

75

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

60

1

1

1

294TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60502
Proj

REPLACE VOICE SWITCH BY-PASS (VSBP) AT LEVEL 4 OR
5 ATCT

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

294TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60511Proj

ESTABLISH ETVS/RDVSPROJECT TITLE:

60511NEW RTP NUMBER:

C-05NEW CIP NUMBER:

3212

USED FOR PROJECTS USING OLD CIP NUMBERS:

20 OR MORE POSITIONS, AT NEW FACILITY. NO CONSTRUCTION ACTIVITIES.  FACILITY SITE PREP WILL
BE BY FAA PERSONNEL.  NEW EQUIPMENT WILL BE CONTRACTOR INSTALLED.  TELECOMMUNICATIONS WILL
BE REQUIRED TO RETERMINATE ALL CIRCUITS.  SEE NEXT ACTIVITY.

  ANY CONSTRUCTION WILL BE CONTRACTED BY THE TOR DURING SITE PREP. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

ATPM

CIVE1

COME2

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

5

15

10

30

15

20

10

10

100

10

30

5

5

10

90

30

160

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

835TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60511Proj

ESTABLISH ETVS/RDVSPROJECT TITLE:

01700

02500

03700

04100

04600

04800

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

CIVE1

LGSFAZ

LGSRLA

COME2

COMTAZ

INST3

INST4

TORS4

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

COME2

COMTAZ

DRFD2T

INST3

INST4

TORS4

ATPM1

COME2

COMTAZ

2

2

2

15

10

30

120

15

35

35

15

10

15

30

15

15

30

30

45

5

10

20

30

60

180

90

45

20

835TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60511Proj

ESTABLISH ETVS/RDVSPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CTRL1

TORS4

ATPM1

COME2

COMTAZ

LGSFAZ

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

30

20

2

2

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

835TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60515Proj

REPLACE ETVS/RDVSPROJECT TITLE:

60515NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

20 OR MORE POSITIONS, AT NEW FACILITY. NO CONSTRUCTION ACTIVITIES.  FACILITY SITE PREP WILL
BE BY FAA PERSONNEL.  NEW EQUIPMENT WILL BE CONTRACTOR INSTALLED.  TELECOMMUNICATIONS WILL
BE REQUIRED TO RETERMINATE ALL CIRCUITS.  SEE NEXT ACTIVITY.

  ANY CONSTRUCTION WILL BE CONTRACTED BY THE TOR DURING SITE PREP. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

ATPM

CIVE1

COME2

ELCE1

MECE1

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

5

15

10

30

10

10

15

5

1

20

10

30

10

5

10

90

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1163TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60515Proj

REPLACE ETVS/RDVSPROJECT TITLE:

01000

01700

01800

01900

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

ATPM1

COME2

COMTAZ

DRFD2T

RAPM1

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

150

10

35

10

5

1

1

1

3

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

160

30

45

1

1163TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60515Proj

REPLACE ETVS/RDVSPROJECT TITLE:

02100

02500

03700

04100

04600

04800

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

CIVE1

COME2

ELCE1

MECE1

RESE3T

COME2

COMTAZ

INST3

INST4

TORS4

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

COME2

COMTAZ

DRFD2T

INST3

INST4

TORS4

COME2

5

5

5

5

20

30

15

60

150

20

25

25

5

1

1

30

15

20

40

40

45

10

20

90

180

90

45

20

1163TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60515Proj

REPLACE ETVS/RDVSPROJECT TITLE:

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

CTRL1

TORS4

ATPM1

COME2

COMTAZ

LGSFAZ

SMGRAZ

TORS4

COMTAZ

SMGRAZ

COME2

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

20

30

20

2

2

2

2

2

2

1

1

15

15

60

10

0

0

0

0

0

0

0

0

0

5

1

45

1

1163TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60515Proj

REPLACE ETVS/RDVSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

1163TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60601Proj

ESTABLISH DBRITE SATELLITE TOWERPROJECT TITLE:

60601NEW RTP NUMBER:

A13NEW CIP NUMBER:

3216

USED FOR PROJECTS USING OLD CIP NUMBERS:

DBRITE VIDEO REMOTING WILL BE ESTABLISHED BY DBRITE VIDEO COMPRESSION 60671 OR BY FIBER
OPTICS 75411.  ENVIRONMENTAL WORK MAY BE REQUIRED.  ELECTRONICS INSTALLATION WILL BE BY
CONTRACTOR.  SEE NEXT ACTIVITY. 

 CONSTRUCTION REQUIREMENTS WILL BE MINOR AND ACCOMPLISHED THROUGH LOCAL CONTRACT BY
RESIDENT ENGINEER OR INSTALLATION CREW.  ELECTRONICS SITE PREP BY FAA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

AUTE2

CIVE1

ELCE1

RADTAZ

CIVE1

DRFD1T

ELCE1

SECS1

AUTE2

DRFD2T

SECS2

1

6

6

3

1

10

5

5

2

20

5

2

5

30

30

45

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60601Proj

ESTABLISH DBRITE SATELLITE TOWERPROJECT TITLE:

01700

02500

04100

04600

04800

08000

MATERIAL AVAILABLE PLANT

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CIVE1

LGSFAZ

LGSRLA

AUTE2

AUTTAZ

CIVE1

INST3

INST4

AUTE2

LGSFAZ

LGSRLA

AUTE2

AUTTAZ

DRFD2T

INST4

TORS4

AUTE2

AUTTAZ

TORS4

AUTE2

AUTTAZ

SMGRAZ

1

1

1

2

2

2

10

10

2

1

1

1

2

3

5

5

2

5

5

1

1

1

30

60

30

5

5

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60601Proj

ESTABLISH DBRITE SATELLITE TOWERPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

133TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60611Proj

ESTABLISH DBRITEPROJECT TITLE:

60611NEW RTP NUMBER:

A-13NEW CIP NUMBER:

2216

2216A

2216C

USED FOR PROJECTS USING OLD CIP NUMBERS:

OVERHEAD MOUNTING OF TWO MONITORS IN TOWER CAB.  INSTALLATION BY CONTRACTOR.  SITE PREP BY
FAA. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ELTE2

RADTAZ

CIVE1

DRFD1T

ELCE2

DRFD2T

ELTE2

CIVE1

LGSRLA

5

5

5

1

5

1

5

4

20

1

1

10

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60611Proj

ESTABLISH DBRITEPROJECT TITLE:

01900

02100

02500

04100

04600

04800

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

LGSRLA

INST4

RADTAZ

ELTE2

LGSRLA

RADTAZ

TORS4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

1

10

2

2

1

2

5

1

30

30

30

10

5

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60611Proj

ESTABLISH DBRITEPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

3

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60655Proj

IMPROVE/ADDITIONAL DBRITE DISPLAYSPROJECT TITLE:

60655NEW RTP NUMBER:

A-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REPLACE AND UPGRADE DISPLAY MOUNTINGS AND ELECTRICAL POWER BY  LOCAL CONTRACTOR.
ELECTRONIC INSTALLATION BY CONTRACTOR, SITE PREP BY FAA.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ELTE2

RADTAZ

CIVE1

DRFD1T

ELCE1

DRFD2T

ELTE2

CIVE1

LGSRLA

CIVE1

5

5

5

1

5

1

5

1

5

1

1

3

10

30

30

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60655Proj

IMPROVE/ADDITIONAL DBRITE DISPLAYSPROJECT TITLE:

01800

01900

02100

02500

04100

04600

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

LGSRLA

INST4

RADTAZ

ELTE2

LGSRLA

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

5

2

2

1

1

30

30

60

10

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60655Proj

IMPROVE/ADDITIONAL DBRITE DISPLAYSPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

RADTAZ

TORS4

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

5

3

3

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

1

1

75TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60671Proj

ESTABLISH DBRITE VIDEO COMPRESSIONPROJECT TITLE:

60671NEW RTP NUMBER:

A13NEW CIP NUMBER:

3216

USED FOR PROJECTS USING OLD CIP NUMBERS:

INSTALLATION BY CONTRACTOR.  SITE PREP FOR POWER AND RACK SPACE BY FAA.  DBRITE SYSTEM
ESTABLISH WILL BE BY ANOTHER GENERIC NETWORK. MODEM CONNECTIVITY EXISTS AT SITE OTHERWISE
USE ADDITIONAL NETWORK FOR MODEM. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

AUTE2

COMEMM

RADTAZ

AUTE2

DRFD2T

SECS2

AUTTAZ

INST4

AUTE2

COMEMM

5

10

2

2

20

4

1

2

10

2

5

10

30

60

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60671Proj

ESTABLISH DBRITE VIDEO COMPRESSIONPROJECT TITLE:

04100

04600

04800

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

LGSRLA

AUTE2

AUTTAZ

TORS4

AUTTAZ

TORS4

AUTE2

AUTTAZ

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

5

1

2

2

5

3

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

10

10

5

1

1

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60671Proj

ESTABLISH DBRITE VIDEO COMPRESSIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60711
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 1,3
ATCT/TRACON

PROJECT TITLE:

60711NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRACON WILL BE DETERMINED DURING SITE SURVEY.
INSTALLATION OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA
WILL BE BY AIR TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
SYSTEM WILL HAVE LESS  THAN TEN POSITIONS.  DDS SYSTEM AT REMOTE SITE WILL HAVE A SEPARATE
NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

10

1

5

5

3

1

10

5

5

25

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60711
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 1,3
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

3

2

10

5

10

2

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

30

1

45

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60711
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 1,3
ATCT/TRACON

PROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ATSSAY

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

5

5

30

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

178TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60722
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

60722NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRACON WILL BE DETERMINED DURING SITE SURVEY.
INSTALLATION OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA
WILL BE BY AIR TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
SYSTEM WILL HAVE LESS  THAN TEN POSITIONS.  DDS SYSTEM AT REMOTE SITE WILL HAVE A SEPARATE
NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

12

2

7

7

3

1

12

5

7

10

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

177TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60722
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

3

3

12

7

2

2

3

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

30

1

45

177TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60722
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ATSSAY

AUTTAZ

INST4

RADTAZ

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

5

40

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

177TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60755Proj

IMPROVE DATA DISPLAY SYTEMPROJECT TITLE:

60755NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

IMPROVEMENTS WILL CONSIST OF ADDITIONAL DISPLAYS, EQUIPMENT UPGRADES, ETC.   INSTALLATION
OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA WILL BE BY AIR
TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.  NO
ADDITIONAL TELCO REQUIREMENTS.  THIS NETWORK IS USED FOR IMPROVE, WITHIN THE FACILITY AT,
LEVEL 1,2,3,4,5 ATCT/TRCONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

DRFD2T

1

5

5

5

5

3

1

5

5

5

15

5

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

119TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60755Proj

IMPROVE DATA DISPLAY SYTEMPROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATSSAY

2

2

10

5

5

2

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

30

30

1

20

119TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60755Proj

IMPROVE DATA DISPLAY SYTEMPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

119TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60766
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

60766NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRACON WILL BE DETERMINED DURING SITE SURVEY.
INSTALLATION OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA
WILL BE BY AIR TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
SYSTEM WILL HAVE LESS  THAN TEN POSITIONS.  DDS SYSTEM AT REMOTE SITE WILL HAVE A SEPARATE
NETWORK.  DDS OUT OF SERVICE WILL BE MINIMIZED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

12

2

7

7

3

1

12

5

7

30

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

215TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60766
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

3

3

12

7

10

2

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

30

1

45

215TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60766
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

04400

08000

08300

08500

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ATSSAY

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

10

5

5

30

1

1

1

1

1

1

1

2

1

8

5

0

0

0

0

0

0

0

0

0

5

1

10

1

215TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60766
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 1 TO 3
ATCT/TRACON

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

215TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60771
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

60771NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRAON WILL BE DETERMINED DURING SITE SURVEY.  INSTALLATION
OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA WILL BE BY AIR
TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
SYSTEM WILL HAVE MORE THAN TEN POSITIONS.  DDS SYSTEM AT REMOTE SITE WILL HAVE A SEPARATE
NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

20

2

10

5

6

1

20

10

10

40

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60771
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

5

4

20

10

20

4

5

8

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

30

1

75

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60771
Proj

ESTABLISH DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ATSSAY

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

10

10

60

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

318TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60782
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

60782NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRAON WILL BE DETERMINED DURING SITE SURVEY.  INSTALLATION
OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  CHECKING SYSTEM DATA WILL BE BY AIR
TRAFFIC PERSONNEL AFTER RELOCATION.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTIN WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
SYSTEMWILL HAVE MORE THAN TEN POSITIONS.  DDS SYSTEM AT REMOTE SITE WILL HAVE A SEPARATE
NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

24

3

12

7

3

1

25

15

15

50

5

30

5

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60782
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

INST3

INST4

RADTAZ

LGSRLA

RADE2

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATSSAY

15

5

20

15

6

1

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

30

30

1

75

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60782
Proj

RELOCATE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

60

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60796
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

60796NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PLACEMENT OF MONITORS IN CAB AND TRACON WILL BE DETERMINED DURING SITE SURVEY.
INSTALLATION OF ALL CABLES AND EQUIPMENT WILL BE BY FAA PERSONNEL.  LOADING OF SYSTEM DATA
WILL BE BY AIR TRAFFIC PERSONNEL AFTER REPLACEMENT.  SEE NEXT ACTIVITY. 

ANY CONSOLE CONSTRUCTION WORK WILL BE CONTRACTED LOCALLY BY FAA INSTALLATION PERSONNEL.
DDS OUT OF SERVICE PERIOD DURING REPLACEMENT WILL BE MINIMIZED.  SYSTM WILL HAVE MORE THAN
TEN POSITIONS. DDS SYSTEM AT A REMOTE SITE WILL BE A SEPARATE NETWORK 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

1

24

3

12

7

6

1

25

15

15

50

5

30

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

386TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60796
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

01000

02000

04100

04300

04400

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

15

5

6

20

15

20

4

5

8

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

30

1

75

386TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60796
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

04400

08000

08300

08500

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ATSSAY

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

15

10

10

60

1

1

1

1

1

1

1

5

2

15

5

0

0

0

0

0

0

0

0

0

5

1

10

1

386TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60796
Proj

REPLACE DATA DISPLAY SYSTEM AT LEVEL 4 OR 5
ATCT/TRACON

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

386TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60801Proj

ESTABLISH DATA DISPLAY SYSTEM AT REMOTE SITEPROJECT TITLE:

60801NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REMOTE SITE EXAMPLES: SATELLITE TOWER, AIRPORT MGR, GUARD, ETC.  SYSTEM COMPOSED OF NO MORE
THAN THREE DISPLAYS. COMMUNICATIONS LINK.  SEE NEXT ACTIVITY. 

 TO ESTABLISH/REPLACE/IMPROVE DDS AT LEVEL 1,2,3,4,5 ATCT/TRACON USE OTHER NETWORKS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

ELCE1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

AUTE2

COMEMM

1

5

5

5

5

3

1

5

5

5

10

5

5

20

10

25

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60801Proj

ESTABLISH DATA DISPLAY SYSTEM AT REMOTE SITEPROJECT TITLE:

01000

02000

03700

04100

04300

ENGINEERING ELECTRONIC 

SITE PREPARATION FOR PLANT CONSTRUCTION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD2T

SECS2

COMTAZ

INST3

INST4

AUTE2

COMEMM

AUTE2

AUTTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

2

1

5

3

2

5

5

2

3

5

0

0

0

0

0

0

0

0

0

0

0

0

0

20

90

30

1

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60801Proj

ESTABLISH DATA DISPLAY SYSTEM AT REMOTE SITEPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

ATSSAY

AUTE2

COMTAZ

INST4

ATSSAY

AUTE2

COMTAZ

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

3

2

2

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

15

5

1

1

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60801Proj

ESTABLISH DATA DISPLAY SYSTEM AT REMOTE SITEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

117TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60811Proj

ESTABLISH ATCT BASE BUILDING (WITHOUT TRACON)PROJECT TITLE:

60811NEW RTP NUMBER:

F01NEW CIP NUMBER:

3231

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

ELCE1

LGSRLA

MECE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

CIVE1

2

30

5

5

5

5

3

40

8

100

20

80

90

10

20

5

90

120

220

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1320TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60811Proj

ESTABLISH ATCT BASE BUILDING (WITHOUT TRACON)PROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

LGSRLA

RAPM1

COME2

COMTAZ

DRFD2T

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

20

5

20

5

5

10

5

5

40

40

2

0

0

0

0

0

0

0

0

0

0

0

0

0

90

60

120

1

1320TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60811Proj

ESTABLISH ATCT BASE BUILDING (WITHOUT TRACON)PROJECT TITLE:

01900

02100

02200

02300

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RESE

TORS

CIVE1

COME2

ELCE1

ESUTAZ

INST4

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

0

0

80

20

40

15

10

40

30

260

2

5

5

5

2

5

2

2

30

15

20

5

260

5

30

120

150

1320TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60811Proj

ESTABLISH ATCT BASE BUILDING (WITHOUT TRACON)PROJECT TITLE:

04300

04400

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD4T

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

5

60

2

2

60

2

2

2

1

1

1

60

10

1

1320TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60811Proj

ESTABLISH ATCT BASE BUILDING (WITHOUT TRACON)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1320TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60835Proj

ADD SINGLE FREQ. TO ATCT (EXISTING POSITIONS)PROJECT TITLE:

60835NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE BUILDING FOR ANOTHER CHANNEL.  ADDITIONAL RACK IS REQUIRED.
ADDITIONAL ANTENNA WILL BE REQUIRED AND SPACE IS AVAILABLE.  SEE NEXT ACTIVITY. 

 ANY REQUIRED CONSTRUCTION NEEDED WILL BE MINOR AND CONTRACTED FOR BY ON SITE INSTALLATION
PERSONNEL.  THIS NETWORK CONTAINS RESOURCES FOR WORK AT REMOTE SITE (RTR) AND ATCT.  SEE
NEXT ACTIVITY.

 ALL ELECTRONIC INSTALLATION BY FAA PERSONNEL.  EXISTING VOICE SWITCH HAS CAPACITY, IF NOT,
ALSO USE IMPROVE EXISTING VOICE SWITCH NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

03700

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

1

20

2

3

1

2

5

4

2

2

3

60

180

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

100TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60835Proj

ADD SINGLE FREQ. TO ATCT (EXISTING POSITIONS)PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMEMM

COMTAZ

DRFD2T

INST4

COME2

COMTAZ

INST4

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

5

2

40

1

1

1

1

1

60

5

1

1

100TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60835Proj

ADD SINGLE FREQ. TO ATCT (EXISTING POSITIONS)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

100TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60845Proj

ADD MULTIPLE FREQ. AT ATCT (EXISTING POSITIONS)PROJECT TITLE:

60845NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE ATCT AND REMOTE SITE BUILDING FOR ADDITIONAL EQUIPMENT.
ADDITIONAL RACK MAY BE REQUIRED.  AN ADDITIONAL ANTENNA TOWER WIL BE REQUIRED AT REMOTE
SITES.  SEE NEXT ACTIVITY. 

 CONSTRUCTION CONTRACT WILL BE REQUIRED FOR CONSOLE WORK IN ATCT AND TOWER WORK AT REMOTE
SITE.  THIS NETWORK CONTAINS MANPOWER FOR WORK AT BOTH ATCT AND REMOTE SITES.  SEE NEXT
ACTIVITY.

 THIS NETWORK ASSUMES TRANSMITTER AND RECEIVER SITES ARE SPLIT.  ALL ELECTRONIC INSTALLATIN
BY FAA PERSONNEL.  THIS NETWORK INCLUDES LIMITED EXPANSION OF EXISTING VOICE SWITCH.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

ESUTAZ

RAPM1

CIVE1

SECS1

CIVE1

1

7

7

2

2

4

2

2

6

1

30

3

10

15

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60845Proj

ADD MULTIPLE FREQ. AT ATCT (EXISTING POSITIONS)PROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

SECS1

COME2

COMEMM

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

10

10

2

40

2

5

10

3

5

2

2

5

2

10

0

0

0

0

0

0

0

0

0

0

90

90

180

1

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60845Proj

ADD MULTIPLE FREQ. AT ATCT (EXISTING POSITIONS)PROJECT TITLE:

01900

02100

02200

02300

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

COMTAZ

DRFD1T

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ELCE1

ESUTAZ

INST4

LGSRLA

RESE3T

COME2

0

0

0

0

0

5

2

2

5

5

5

2

30

1

1

1

1

2

2

4

4

4

4

5

45

5

5

180

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60845Proj

ADD MULTIPLE FREQ. AT ATCT (EXISTING POSITIONS)PROJECT TITLE:

03700

04100

04300

04400

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COMEMM

RAPM1

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMEMM

COMTAZ

DRFD4T

INST4

10

2

4

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

3

5

5

50

90

1

60

5

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60845Proj

ADD MULTIPLE FREQ. AT ATCT (EXISTING POSITIONS)PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60865Proj

ADD CONTROLLER POSITION IN ATCT CABPROJECT TITLE:

60865NEW RTP NUMBER:

C05NEW CIP NUMBER:

2212E

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE ATCT.  NO ADDL. FREQUENCIES WILL BE ADDED.  IF NEW FREQUENCIES
R NEEDED THEY WILL BE COVERED UNDER OTHER NETWORKS.VOICE SWITCH EXPANSION IS INCLUDED IN
THIS NETWORK.  SEE NEXT ACTIVITY. 

IF A DBRITE POSITION IS NEEDED THEN USE ADDITIONAL DBRITE NETWORK. CONSTRUCTION CONTRACT
WILL BE REQWUIRED FOR WORK IN THE ATCT.  RECORDER CAN ACCOMMODATE AN ADDITIONAL POSITION.
ALL INSTALLATION BY FAA PERSONNEL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

ESUTAZ

LGSFAZ

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

1

7

7

2

2

7

2

1

2

3

1

15

4

3

10

10

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

219TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60865Proj

ADD CONTROLLER POSITION IN ATCT CABPROJECT TITLE:

00800

01000

01800

01900

02100

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELCE1

SECS1

COME2

COMEMM

COMTAZ

DRFD2T

SECS2

CIVE1

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

2

30

2

4

5

2

5

2

4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

180

1

30

219TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60865Proj

ADD CONTROLLER POSITION IN ATCT CABPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

COME2

COMTAZ

DRFD1T

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

INST4

RESE3T

ESUTAZ

INST4

LGSRLA

RESE3T

COME2

COMEMM

RAPM1

COME2

LGSFLA

LGSRLA

5

2

2

2

5

1

2

10

1

1

1

1

1

1

1

1

5

5

2

4

2

2

5

5

180

90

1

219TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60865Proj

ADD CONTROLLER POSITION IN ATCT CABPROJECT TITLE:

04300

04400

08000

08300

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMEMM

COMTAZ

DRFD2T

INST4

COME2

COMTAZ

INST4

LGSFLA

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

5

5

20

1

1

1

1

1

1

30

5

1

219TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60865Proj

ADD CONTROLLER POSITION IN ATCT CABPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

219TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60875Proj

ADD TWO OR THREE CONTROLLER POSITIONS IN ATCT CABPROJECT TITLE:

60875NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE ATCT.  NO ADDL. FREQUENCIES WILL BE ADDED.  IF NEW FREQUENCIES
R NEEDED THEY WILL BE COVERED UNDER OTHER NETWORKS.VOICE SWITCH EXPANSION IS INCLUDED IN
THIS NETWORK.  SEE NEXT ACTIVITY. 

IF A DBRITE POSITION IS NEEDED THEN USE ADDITIONAL DBRITE NETWORK. CONSTRUCTION CONTRACT
WILL BE REQWUIRED FOR WORK IN THE ATCT. USE NETWORK 20446 IF RECORDER CANNOT HANDLE THE
ADDL. POSITIONS.  ALL INSTALLATION BY FAA PERSONNEL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

ESUTAZ

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

2

10

10

2

2

10

2

2

4

1

25

10

20

2

5

20

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

380TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60875Proj

ADD TWO OR THREE CONTROLLER POSITIONS IN ATCT CABPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

COME2

COMEMM

COMTAZ

DRFD2T

SECS2

CIVE1

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

COMTAZ

50

2

5

10

2

12

5

8

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

5

2

75

180

1

60

380TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60875Proj

ADD TWO OR THREE CONTROLLER POSITIONS IN ATCT CABPROJECT TITLE:

02100

02200

02300

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

RESE3T

ESUTAZ

INST4

LGSRLA

RESE3T

COME2

COMEMM

RAPM1

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

5

10

2

2

30

1

1

1

1

1

1

1

1

1

10

10

2

8

2

2

0

0

5

5

180

90

1

380TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60875Proj

ADD TWO OR THREE CONTROLLER POSITIONS IN ATCT CABPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMEMM

COMTAZ

DRFD2T

INST4

COME2

COMTAZ

INST4

LGSFAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

9

3

10

7

40

1

1

1

1

1

1

90

5

1

1

380TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60875Proj

ADD TWO OR THREE CONTROLLER POSITIONS IN ATCT CABPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

380TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60883Proj

DECOMMISSION AND DISMANTLE PRIMARY RADARPROJECT TITLE:

60883NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

PARTIAL ELECTRONIC WILL BE REMOVED, INVENTORIED AND EXCESS PROPERTY DOCUMENTS PREPARED.
ARRANGEMENTS FOR SHIPPING EXCESS PROPERTY WILL BE BY FAA PERSONNEL. FACILITY SHALL BE
OPERATIONAL FOR BEACON ONLY OPERATIONS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

02500

08000

08400

08500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

FAA ELECTRONIC SITE PREPARATION 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING 1

DECOMMISSIONING/EQUIPMENT REMOVAL

RAPM1

CIVE1

ELCE1

LGSFAZ

LGSRLA

MECE1

INST4

CIVE1

LGSFAZ

LGSRLA

SMGRAZ

RAPM1

SMGRAZ

36

36

36

36

36

36

240

24

12

24

12

12

12

5

5

60

4

5

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60883Proj

DECOMMISSION AND DISMANTLE PRIMARY RADARPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST4

LGSFAZ

NAVTAZ

RAPM1

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

180

60

60

12

12

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

876TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60885Proj

ADD SINGLE RADAR POSITION TO TRACONPROJECT TITLE:

60885NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE TRACON.  USE ADDITIONAL NETWORKS IF MORE FREQUENCIES ARE
NEEDED.  RECORDER CAN ACCOMMODATE NEW POSITION. CONSTRUCTION CONTRACT WILL BE REQUIRED FOR
CONSOLE WORK IN TRACON.  SEE NEXT ACTIVITY.

NO ADDITIONAL HVAC WILL BE NEEDED.  EXISTING ARTS CAN FEED NEW POSITION.  IF NOT THEN USE
ARTS EXPANSION NETWORK.  ALL ELECTRONIC INSTALLATION BY FAA.  VOICE SWITCH EXPANSION IS
INCLUDED IN THIS NETWORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

AUTETAZ

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

1

7

2

7

7

2

7

2

2

3

1

15

4

10

3

10

10

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

324TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60885Proj

ADD SINGLE RADAR POSITION TO TRACONPROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

AUTE2

AUTETAZ

COME2

COMEMM

COMTAZ

DRFD2T

RADE2

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

2

20

5

30

2

5

10

20

2

2

2

2

5

2

10

0

0

0

0

0

0

0

0

0

30

90

60

1

324TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60885Proj

ADD SINGLE RADAR POSITION TO TRACONPROJECT TITLE:

01900

02100

02200

02300

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

CIVE1

COME2

COMTAZ

DRFD1T

ELCE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

INST4

LGSFAZ

RESE3T

ESUTAZ

INST4

LGSRLA

RESE3T

0

0

0

0

0

0

2

5

2

2

2

5

2

2

20

1

1

1

1

1

1

1

1

1

45

5

5

180

324TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60885Proj

ADD SINGLE RADAR POSITION TO TRACONPROJECT TITLE:

03700

04100

04300

04400

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

COME2

COMEMM

RAPM1

COME2

LGSFLA

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

AUTTAZ

COME2

COMEMM

COMTAZ

5

5

2

4

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

5

1

5

90

1

45

324TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60885Proj

ADD SINGLE RADAR POSITION TO TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD2T

INST4

AUTE2

COME2

COMTAZ

INST4

LGSFLA

RADTAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

30

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

324TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

60895NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE DOES NOT EXIST AND EXTENSIVE CONSTRUCTION REQUIRED.  USE ADDITIONAL NETWORKS
IF MORE FREQUENCIES ARE NEEDED.   CONSTRUCTION CONTRACT WILL BE REQUIRED FOR CONSOLE WORK
IN TRACON.  SEE NEXT ACTIVITY.

 ADDITIONAL HVAC WILL BE NEEDED.  EXISTING ARTS CAN FEED NEW POSITION.  IF NOT THEN USE
ARTS EXPANSION NETWORK.  ALL ELECTRONIC INSTALLATION BY FAA.  VOICE SWITCH EXPANSION IS
INCLUDED IN THIS NETWORK.  SEE NEXT ACTIVITY.

 IF RECORDER CANNOT HANDLE ADDL. POSITIONS USE NETWORK 20446.  EXISTING ARTS CAN HANDLE
ADDL. POSITIONS, ELSE USE ARTS EXPANSION NETWORK .  IF VIDEO MAPPER REQUIRES EXPANSION USE
ADDL. SEPARATE NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

MECE1

RADE2

RAPM1

CIVE1

SECS1

2

10

2

10

2

2

10

2

2

10

2

10

1

5

30

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

AUTE2

AUTTAZ

COME2

COMEMM

COMTAZ

DRFD2T

RADE2

SECS2

CIVE1

COME2

ELCE1

LGSRLA

MECE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

40

12

20

20

2

25

5

50

5

5

15

25

2

12

5

3

8

3

0

0

0

0

0

0

0

0

90

180

1

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

AUTTAZ

CIVE1

COME2

COMTAZ

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ELCE1

ESUTAZ

INST4

LGSFAZ

MECE1

RESE3T

ESUTAZ

0

0

0

0

0

0

0

5

2

10

5

2

5

10

2

2

10

45

1

1

1

1

1

1

1

1

90

5

5

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

INST4

LGSRLA

RESE3T

COME2

COMEMM

RAPM1

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

10

10

2

8

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

180

90

1

90

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

AUTTAZ

COME2

COMEMM

COMTAZ

DRFD2T

INST4

RADE2

COME2

COMTAZ

INST4

LGSFAZ

RADE2

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

5

5

10

1

10

5

60

5

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

5

1

1

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60895Proj

ADD TWO OR THREE RADAR POSITIONS IN TRACONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

573TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60901Proj

ESTABLISH TWIP AT NEW LEVEL IV&V ATCTPROJECT TITLE:

60901NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE SITE SELECTION WILL BE IN AVAILABLE AND EXISTING FAA SPACE.  INSTALLATION IS PERFORMED
BY FAA. TRAINING INCLUDED UNDER TDWR. WORK INVOLVES CABLING BETWEEN TDWR AND DMN EQUIPMENT.
 WORK AT ARTCC, ATCT AND TDWR SITES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

AUTE2

AUTE2

DRFD2T

INST4

COME2

COMEMM

AUTE2

LGSRLA

AUTE

2

10

20

5

10

10

10

5

5

0

5

30

90

30

180

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

105TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60901Proj

ESTABLISH TWIP AT NEW LEVEL IV&V ATCTPROJECT TITLE:

04300

04400

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE2

INST4

ATPC

AUTE2

AUTTAZ

DRFD2T

INST4

LGSFAZ

SMGRAZ

ATPC

AUTTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

1

2

2

2

2

2

2

1

1

1

30

5

1

105TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60901Proj

ESTABLISH TWIP AT NEW LEVEL IV&V ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

105TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60911Proj

ESTABLISH TDLS AT NEW LEVEL IV&V ATCTPROJECT TITLE:

60911NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE SITE SELECTION WILL BE IN AVAILABLE AND EXISTING FAA SPACE.  INSTALLATION IS PERFORMED
BY ARINC.FAA WILL PROVIDE A TOR. TECHNICIANS AND AIR TRAFFIC ARE TRAINED ON SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

AUTE2

AUTE2

DRFD2T

INST4

COME2

COMEMM

AUTE2

LGSRLA

TORS4

2

10

20

5

10

10

10

5

5

10

5

30

90

30

180

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

107TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60911Proj

ESTABLISH TDLS AT NEW LEVEL IV&V ATCTPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

TORS4

AUTE2

AUTTAZ

DRFD2T

SMGRAZ

TORS4

ATPC

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

5

2

2

2

2

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

2

1

1

107TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60921Proj

CODED TIME SOURCEPROJECT TITLE:

60921NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM2

COME2

COME2

INST4

COME2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

5

10

5

2

0

0

0

0

0

0

0

0

0

1

5

45

10

2

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60921Proj

CODED TIME SOURCEPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

INST4

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

0

2

20

2

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

30

5

1

1

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60921Proj

CODED TIME SOURCEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60931Proj

CODED TIME SOURCE, EN ROUTE FACILITYPROJECT TITLE:

60931NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM2

COME2

COME2

INST4

COME2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

5

10

5

2

0

0

0

0

0

0

0

0

0

1

5

45

10

2

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60931Proj

CODED TIME SOURCE, EN ROUTE FACILITYPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

INST4

COME2

COMTAZ

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

0

2

20

2

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

30

5

1

1

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-60931Proj

CODED TIME SOURCE, EN ROUTE FACILITYPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65011Proj

ESTABLISH ARTS IIAPROJECT TITLE:

65011NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE LOCATED IN A TRACON WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESIGN AND INSTALLATION WILL BE BY CONTRACTOR. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

15

8

30

3

20

2

1

1

2

1

3

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65011Proj

ESTABLISH ARTS IIAPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

10

5

60

1

3

3

2

2

1

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

60

3

2

1

1

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65011Proj

ESTABLISH ARTS IIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

179TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65022
Proj

RELOCATE AUTOMASTED RADAR TERMINAL SYSTEM
(ARTSIIA)

PROJECT TITLE:

65022NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE RELOCATED TO A TRACOM WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACT.  CURRENT OPERTING SYSTEM WILL
REMAIN IN OPERATION (I.E. HOT CUTOVER) THEN REMOVE OLD EQUIP. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

2

15

8

30

3

20

2

1

1

2

1

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65022
Proj

RELOCATE AUTOMASTED RADAR TERMINAL SYSTEM
(ARTSIIA)

PROJECT TITLE:

04100

04600

04800

08000

08300

08500

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

3

10

5

60

1

3

3

2

2

1

2

1

1

30

5

10

0

0

0

0

60

3

2

1

15

1

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65022
Proj

RELOCATE AUTOMASTED RADAR TERMINAL SYSTEM
(ARTSIIA)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65033Proj

DISMANTLE ARTS IIAPROJECT TITLE:

65033NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM A DECOMMISSIONED TRACON WHICH HAS BEEN CLOSED
UNDER ANOTHER PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

08000

08500

08600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

RADE2

DRFD2T

RADE2

SECS2

LGSFAZ

RADTAZ

SMGRAZ

TORS4

INST4

LGSFAZ

RADTAZ

1

5

5

10

1

2

2

1

2

30

5

10

5

30

30

2

15

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65033Proj

DISMANTLE ARTS IIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

74TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65044Proj

CONVERT ARTS IIAPROJECT TITLE:

65044NEW RTP NUMBER:

A-03NEW CIP NUMBER:

2209

2209B

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CONVERTED AT AN OPERATING TRACON.  SYSTEM DESIGN AND INSTALLATION WILL BE
BY CONTRACTOR. IMPROVEMENTS WILL BE DONE IN A MANNER THAT MINIMIZES ANY LOSS OF SERVICE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

RADTAZ

LGSFAZ

LGSRLA

RADE2

1

5

2

10

2

5

2

5

2

1

2

5

30

30

5

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65044Proj

CONVERT ARTS IIAPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

10

30

1

1

1

2

2

1

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

2

1

1

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65044Proj

CONVERT ARTS IIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65055Proj

IMPROVE/MODERNIZE ARTS IIAPROJECT TITLE:

65055NEW RTP NUMBER:

A-03NEW CIP NUMBER:

2206

2207

2208

3206

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE MODERNIZED AT AN OPERATING TRACON.  SYSTEM DESIGN AND INSTALLATION WILL
BE DONE BY CONTRACTOR.  IMPROVEMENTS WILL BE DONE IN A MANNER THAT MINIMIZES LOSS OF
SERVICE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

AUTE2

AUTE2

DRFD2T

SECS2

AUTE2

AUTTAZ

INST4

AUTE2

LGSFAZ

5

5

10

2

2

2

5

5

2

2

10

30

30

5

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65055Proj

IMPROVE/MODERNIZE ARTS IIAPROJECT TITLE:

04100

04600

04800

08000

08300

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

LGSRLA

AUTE2

AUTTAZ

TORS4

AUTE2

AUTTAZ

TORS4

AUTE2

AUTTAZ

LGSFAZ

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

5

10

15

1

1

1

2

2

2

1

2

1

1

0

0

0

0

0

0

0

0

15

1

5

1

1

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65055Proj

IMPROVE/MODERNIZE ARTS IIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65066Proj

REPLACE ARTS IIAPROJECT TITLE:

65066NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED AT A TRACON THAT HAS ADEQUATE ROOM TO INSTALL A SECOND SYSTM.
SYSTEM DESIGN ANDINSTALLATION WILL BE DONE BY CONTRACTOR.  CURRENT SYSTEM WILL BE REMOVED
UPON COMMISSIONING OF THE NEW SYSTEM. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

15

8

30

3

20

2

1

1

2

1

3

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65066Proj

REPLACE ARTS IIAPROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

5

60

1

3

3

2

2

1

2

1

1

30

5

10

0

0

0

0

0

0

0

60

3

2

1

15

1

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65066Proj

REPLACE ARTS IIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

224TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65074Proj

CONVERT ARTSIIA TO ARTSIIEPROJECT TITLE:

65074NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

TURNKEY (LOCKHEED).  6 DAY OPERATION (2 CONTRACTORS) = 12 MANDAYS. NO CHANGE TO DISPLAYS.
LOCKHEED TO COORDINATE W/REGIONAL POC. TEMP RACK INSTALLED DURING TRANSITION, REMOVED UPON
COMPLETION. SEE NEXT ACTIVITY

 80 TEST & ACCEPTANCE PERIOD FOLLOWING INSTALLATION.  INSTALLATION PACKAGE TO BE PROVIDED
BY PRODUCT TEAM. TOR PACKAGE TO BE PROVIDED BY PRODUCT TEAM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

RADTAZ

DRFD2T

RADE2

SECS2

INST4

RADE2

RADTAZ

LGSFAZ

LGSRLA

RADE2

1

5

2

2

10

2

5

2

5

2

1

2

5

60

30

5

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65074Proj

CONVERT ARTSIIA TO ARTSIIEPROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE2

RADTAZ

TORS4

LGSFAZ

RADE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

LGSFAZ

RADTAZ

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

5

10

15

2

5

10

2

2

2

1

2

1

1

3

1

3

0

0

0

0

0

0

15

10

2

1

5

1

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65074Proj

CONVERT ARTSIIA TO ARTSIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

104TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65111Proj

ESTABLISH ARTS IIIAPROJECT TITLE:

65111NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE LOCATED IN A TRACON WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

15

8

50

3

30

5

1

1

2

2

5

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

268TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65111Proj

ESTABLISH ARTS IIIAPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

10

30

80

3

10

5

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

80

5

1

1

1

268TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65111Proj

ESTABLISH ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

268TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65122Proj

RELOCATE ARTS IIIAPROJECT TITLE:

65122NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE RELOCATED TO A TRACON WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR.  CURRENT OPERATING SYSTEM WILL
REMAIN UNTIL NEW EQUIPMENT IS OPERATING THEN REMOVED .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

15

8

50

3

30

5

1

1

2

2

5

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

348TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65122Proj

RELOCATE ARTS IIIAPROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

30

80

3

10

5

1

1

1

1

1

1

50

5

25

0

0

0

0

0

0

0

80

5

1

1

25

1

348TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65122Proj

RELOCATE ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

348TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65133Proj

DISMANTLE ARTS IIIAPROJECT TITLE:

65133NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM A DECOMMISSIONED TRACON WHICH HAS BEEN CLOSED
UNDER ANOTHE PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

08000

08500

08600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

1

5

5

15

1

1

1

1

40

5

10

0

5

30

30

1

20

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65133Proj

DISMANTLE ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65144Proj

CONVERT ARTS IIIAPROJECT TITLE:

65144NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CONVERTED T AN OPERTING TRACON.  SYSEM DESIGN AND INSTALLATION WILL BE
DONE BY CONTRACTOR.  IMPROVEMENTS WILL BE DONE IN A MANNER THAT MINIMIZES DOWNTIME. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

1

5

5

15

3

10

5

1

1

2

5

10

5

40

50

10

90

20

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65144Proj

CONVERT ARTS IIIAPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

20

1

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65144Proj

CONVERT ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

94TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65155Proj

IMPROVE/MODERNIZE ARTS IIIAPROJECT TITLE:

65155NEW RTP NUMBER:

A-03NEW CIP NUMBER:

3220

5221

5221A

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE MODERNIZED AT AN OPERATING  TRACON.  SYSTEM INSTALLATION WILL BE DONE BY
CONTRACTOR. SITE PREPARTION BY FAA.  IMPROVEMENTS WILL BE DONE IN A MANNER THAT MINIMIZES
DOWNTIME.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

AUTE2

AUTE2

DRFD2T

SECS2

AUTE2

INST4

AUTE2

LGSFAZ

LGSRLA

5

10

25

5

3

10

20

2

1

1

10

40

50

10

90

40

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65155Proj

IMPROVE/MODERNIZE ARTS IIIAPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

AUTTAZ

TORS4

AUTE2

AUTTAZ

TORS4

AUTTAZ

LGSFAZ

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

10

10

40

1

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

2

5

1

1

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65155Proj

IMPROVE/MODERNIZE ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65166Proj

REPLACE ARTS IIIAPROJECT TITLE:

65166NEW RTP NUMBER:

A-03NEW CIP NUMBER:

5221C

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED AT A TRACON THAT HAS ADEQUATE SPACE FOR A  SECOND SYSTEM.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR.  CURRENT OPERATING SYSTEM WILL
BE REMOVED UPON COMMISSIONING OF THE NEW SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

2

15

8

30

3

30

5

1

1

2

2

5

120

100

20

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

328TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65166Proj

REPLACE ARTS IIIAPROJECT TITLE:

04100

04600

04800

08000

08300

08500

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

5

10

30

80

3

10

5

1

1

1

1

1

1

50

5

25

0

0

0

0

80

5

1

1

25

1

328TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65166Proj

REPLACE ARTS IIIAPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

328TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65211Proj

ESTABLISH ARTS IIIEPROJECT TITLE:

65211NEW RTP NUMBER:

A-03NEW CIP NUMBER:

3204

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ESTABLISHED IN A TRACON WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
 SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR.   A-604 SOFTWARE USED LIMITS
CONSOLES TO 76.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

2

25

15

60

3

40

10

1

1

2

2

5

120

100

25

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65211Proj

ESTABLISH ARTS IIIEPROJECT TITLE:

04100

04600

04800

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

5

10

30

100

3

10

5

2

2

1

2

1

1

0

0

0

0

0

0

0

0

0

100

5

2

1

1

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65211Proj

ESTABLISH ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

333TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65222Proj

RELOCATE ARTS IIIEPROJECT TITLE:

65222NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE RELOCATED  TO A TRACON WHICH HAS BEEN CONSTRUCTED UNDER ANOTHER PROJECT.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR.  CURRENT OPERATING SYSTEM WILL
REMAIN UNTIL NEW EQUIPMENT IS IN SERVICE THEN REMOVED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

25

15

60

3

40

10

1

1

2

2

5

5

120

100

25

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65222Proj

RELOCATE ARTS IIIEPROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

30

100

3

10

5

2

2

1

2

1

1

60

5

30

0

0

0

0

0

0

0

100

5

2

1

30

1

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65222Proj

RELOCATE ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65233Proj

DISMANTLE ARTS IIIEPROJECT TITLE:

65233NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM A DECOMMISSIONED TRACON WHICH HAS BEEN CLOSED
UNDER ANOTHER PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

08000

08500

08600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

1

5

5

15

1

1

1

1

40

5

10

0

5

30

30

1

20

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65233Proj

DISMANTLE ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

85TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65244Proj

CONVERT ARTS IIIEPROJECT TITLE:

65244NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CONVERTED AT AN OPERATING TRACON.  SYSTEM DESIGN AND INSTALLATION WILL BE
DONE BY CONTRACTOR. IMPROVEMENTS WILL BE DONE IN A MANNER TO MINIMIZE DOWNTIME. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

2

10

5

20

3

15

5

2

2

3

5

15

5

60

60

15

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65244Proj

CONVERT ARTS IIIEPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

30

1

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65244Proj

CONVERT ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65255Proj

IMPROVE/MODERNIZE ARTS IIIEPROJECT TITLE:

65255NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE MODERNIZED AT AN OPERTING TRACON.  SYSTEM DESIGN AND INSTALLATION WILL BE
DONE BY CONTRACTOR.  IMPROVEMENTS WILL BE DONE IN A MANNER TO MINIMIZE DOWNTIME. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

RADE2

RADTAZ

2

10

5

20

3

15

5

2

2

3

5

15

5

60

60

15

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65255Proj

IMPROVE/MODERNIZE ARTS IIIEPROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

30

1

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65255Proj

IMPROVE/MODERNIZE ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

128TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65266Proj

REPLACE ARTS IIIEPROJECT TITLE:

65266NEW RTP NUMBER:

A-03NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED AT A TRACON THAT HAS ADEQUATE SPACE TO INSTALL A SECOND SYSTEM.
SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACTOR.  CURRENT OPERATING SYSTEM WILL
BE REMOVED UPON COMMISSIONING OF THE NEW SYSTEM.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

COMEMM

RADE2

LGSFAZ

LGSRLA

RADE2

2

25

15

60

3

40

10

1

1

2

2

5

5

120

100

25

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65266Proj

REPLACE ARTS IIIEPROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

INST4

LGSFAZ

RADTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

10

30

100

3

10

5

2

2

1

2

1

1

60

5

30

0

0

0

0

0

0

0

100

5

2

1

30

1

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65266Proj

REPLACE ARTS IIIEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

428TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65311
Proj

ESTABLISH TERMINAL STAND ALONE RADAR TRAINING
SYSTEM

PROJECT TITLE:

65311NEW RTP NUMBER:

A-03NEW CIP NUMBER:

5629

5629A

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ESTABLISHED IN A TRACON WHICH HAS BEEN MODIFIED (EITHER A NEW FACILITY OR
AN EXPANSION OF THE OLD ONE) FOR INSTALLATION TO BE DONE BY CONTRACT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

1

10

5

15

1

20

5

2

2

3

5

40

60

10

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65311
Proj

ESTABLISH TERMINAL STAND ALONE RADAR TRAINING
SYSTEM

PROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

10

20

30

1

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65311
Proj

ESTABLISH TERMINAL STAND ALONE RADAR TRAINING
SYSTEM

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

135TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65355
Proj

IMPROVE/MODERNIZE TERMINAL STAND ALONE RADAR TRNG.
SYSTEM

PROJECT TITLE:

65355NEW RTP NUMBER:

A-03NEW CIP NUMBER:

5629C

5629I

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIMENT WILL BE MODERNIZED AT AN OPERATING TRACON.  INSTALLATION WILL BE DONE BY CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

RADE2

DRFD2T

RADE2

SECS2

INST4

RADE2

LGSFAZ

LGSRLA

RADE2

1

5

2

10

1

10

2

2

2

2

5

40

60

10

90

20

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65355
Proj

IMPROVE/MODERNIZE TERMINAL STAND ALONE RADAR TRNG.
SYSTEM

PROJECT TITLE:

04600

04800

08000

08300

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE2

RADTAZ

TORS4

RADE4

RADTAZ

TORS4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

20

20

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65355
Proj

IMPROVE/MODERNIZE TERMINAL STAND ALONE RADAR TRNG.
SYSTEM

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

91TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65411
Proj

ESTABLISH STANDARD TERMINAL AUTOMATION REPLACEMENT
SYSTEM 

PROJECT TITLE:

65411NEW RTP NUMBER:

NEW CIP NUMBER:

6225

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ESTABLISHED IN A TRACON (NEW FACILITY .  SYSTEM  INSTALLATION WILL BE
DONE BY CONTRACT.  SEE NEXT ACTIVITY.

 SINCE ALL CONSTRUCTION IS COMPLETE, THIS NETWORK COVERS ELECTRONIC SITE PREP AND
INSTALLATION ONLY.  IF CONSTRUCTION WORK IS NEEDED USE RTP 65421.  SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

AUTE2

COME2

RADE2

RAPM2

AUTE2

COME2

DRFD2T

RADE2

SECS2

AUTE2

COME2

DRFD4T

5

20

20

20

10

75

40

20

40

4

20

10

8

10

120

120

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

804TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65411
Proj

ESTABLISH STANDARD TERMINAL AUTOMATION REPLACEMENT
SYSTEM 

PROJECT TITLE:

02500

03700

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

INST3

INST4

COME2

COMEMM

AUTE2

LGSFAZ

LGSRLA

AUTE2

INST4

RADE2

RADTAZ

TORS4

AUTE2

AUTTAZ

COME2

COMTAZ

RADE4

RADTAZ

TORS4

AUTE2

AUTTAZ

LGSFAZ

20

60

5

10

5

20

10

30

60

20

60

90

20

20

5

5

20

8

20

2

2

2

120

120

120

20

2

804TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65411
Proj

ESTABLISH STANDARD TERMINAL AUTOMATION REPLACEMENT
SYSTEM 

PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

TORS4

AUTTAZ

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

2

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

804TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65421Proj

ESTABLISH STARS/WITH CONSTRUCTIONPROJECT TITLE:

65421NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED TO PREPARE THE FACILITY (EITHER A NEW FACILITY OR AN
EXPANSION OF THE OLD ONE) FOR INSTALLATION WHILE THE CURRENT SYSTEM CONTINUES TO PROVIDE
SERVICE.  SYSTEM DESIGN AND INSTALLATION WILL BE DONE BY CONTRACT.  SEE NEXT .

THESE RESOURCE ESTIMATES ARE BASED ON LOCATIONS HAVING UP TO THIRTY RADAR POSITIONS.
ACTIVITY 00300, SITE SURVEY, INCLUDES RESOURCES REQUIRED TO PERFORM GOVERNMENT SITE
EVALUATION AND CONTRACTOR SITE SURVEY.  SEE NEXT ACTIVITY.

 ACTIVITY 00300, SITE SURVEY, INCLUDES PREPARATION OF SITE REPORT AND COST ESTIMATE FOR
ANTICIPATED WORK AT FACILITY. ACTIVITIES 00300 THRU 02500 ARE REQUIRED TO SUPPORT SITE
PREPARATION IN ADVANCE OF CONTRACT INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

MECE1

RADE2

RAPM2

CIVE1

SECS1

CIVE1

5

20

10

20

30

10

20

10

20

2

25

15

120

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65421Proj

ESTABLISH STARS/WITH CONSTRUCTIONPROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

MECE1

SECS1

AUTE2

COME2

DRFD2T

RADE2

SECS2

CIVE1

LGSRLA

RAPM1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

20

35

20

8

85

30

20

20

6

10

12

2

3

0

0

0

0

0

0

0

0

0

0

0

0

0

120

120

1

1188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65421Proj

ESTABLISH STARS/WITH CONSTRUCTIONPROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

INST4

MECE1

RESE3T

CIVE1

DRFD1T

ESUTAZ

RESE3T

SMGRAZ

CIVE1

ELCE1

ESUTAZ

MECE1

RESE1T

AUTE2

AUTTAZ

COME2

INST4

0

0

10

10

10

20

10

60

2

5

2

2

2

2

2

2

2

5

30

10

20

100

90

5

5

50

120

1188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65421Proj

ESTABLISH STARS/WITH CONSTRUCTIONPROJECT TITLE:

03700

04100

04600

04800

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

COME2

COMEMM

LGSFAZ

LGSRLA

RADE2

AUTE2

AUTTAZ

COME2

INST4

RADE2

RADTAZ

TORS4

AUTE2

AUTTAZ

RADE4

RADTAZ

TORS4

AUTE2

AUTTAZ

DRFD4T

LGSFAZ

RADTAZ

SMGRAZ

TORS4

5

10

5

5

5

10

30

10

45

10

20

100

5

10

5

5

20

2

2

15

2

2

1

2

120

90

20

2

1188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65421Proj

ESTABLISH STARS/WITH CONSTRUCTIONPROJECT TITLE:

08200

08500

08600

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

RADTAZ

SMGRAZ

AUTE2

COME2

INST3

INST4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

5

5

10

75

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

1188TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65511Proj

ESTABLISH STARS (REMOTE) IN EXISTING ATCTPROJECT TITLE:

65511NEW RTP NUMBER:

A-02NEW CIP NUMBER:

2112C

USED FOR PROJECTS USING OLD CIP NUMBERS:

ENVIRONMENTAL WORK MAY BE REQUIRED. MSTER/PROMARY STARS SYSTEM IS EXISTING. REMOTING OF
DATA INCLUDED IN THIS NETWORK. ELECTRONIC INSTALLATION BY CONTRACTOR. PLANTS CONSTRUCTION
REQUIREMENTS WILL BE ACCOMPLISHED BY LOCAL CONTRACT.   SEE NEXT ACTIVITY

ELECTRONICS SITE PREP BY FAA. ACTIVITY 00300, SITE SURVEY, INCLUDES RESOURCES REQUIRED TO
PERFORM FAA SITE EVALUATION AND CONTRACTOR'S SITE SURVEY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AUTE2

CIVE1

COME2

ELCE1

MECE1

RADTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

1

15

15

15

20

5

1

20

2

60

20

20

10

5

120

60

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

485TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65511Proj

ESTABLISH STARS (REMOTE) IN EXISTING ATCTPROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

AUTE2

COME2

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

2

20

20

15

2

1

1

1

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

30

90

1

485TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65511Proj

ESTABLISH STARS (REMOTE) IN EXISTING ATCTPROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

TORS

CIVE1

INST4

LGSRLA

RESE3T

CIVE1

ESUTAZ

RESE3T

SMGRAZ

CIVE1

ELCE1

ESUTAZ

MECE1

RESE1T

SMGRAZ

AUTE2

AUTTAZ

COME2

COMTAZ

INST4

COME2

COMEMM

0

5

5

10

20

2

2

5

2

2

2

2

2

5

2

5

5

5

5

30

5

20

30

5

5

30

120

485TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65511Proj

ESTABLISH STARS (REMOTE) IN EXISTING ATCTPROJECT TITLE:

04100

04600

04800

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

LGSFAZ

LGSRLA

AUTE2

AUTTAZ

COME2

COMTAZ

TORS4

AUTE2

AUTTAZ

COME2

TORS4

AUTE2

AUTTAZ

DRFD2T

SMGRAZ

TORS4

AUTTAZ

RADTAZ

SMGRAZ

AUTE

CIVE

2

1

1

5

2

5

2

10

2

5

2

5

2

2

5

2

2

1

1

1

0

0

60

10

5

5

1

1

485TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65511Proj

ESTABLISH STARS (REMOTE) IN EXISTING ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

485TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65516
Proj

REPLACE DBRITE DISPLAYS WITH STARS IN EXISTING
FACILITY

PROJECT TITLE:

65516NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MASTER/PRIMARY STARS SYSTEM IS EXISTING.  REMOTING OF DATA IS INCLUDED IN THIS NETWORK.
REMOVAL OF DBRITE EQUIPMENT INCLUDED IN THIS NETWORK.  ACTIVITY 00300 INCLUDES RESOURCES
REQUIRED TO PERFORM FAA SITE EVALUATION AND CONTRACTOR'S SITE SURVEY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

CIVE1

COME2

ELCE1

MECE1

RADTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

5

15

5

15

20

5

1

20

2

10

15

15

10

20

10

30

60

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65516
Proj

REPLACE DBRITE DISPLAYS WITH STARS IN EXISTING
FACILITY

PROJECT TITLE:

01000

01800

01900

02100

02200

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

COME2

DRFD2T

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

INST4

LGSRLA

RESE3T

CIVE1

20

15

5

15

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

20

2

90

1

30

5

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65516
Proj

REPLACE DBRITE DISPLAYS WITH STARS IN EXISTING
FACILITY

PROJECT TITLE:

02200

02300

02500

03700

04100

04600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ESUTAZ

RESE3T

SMGRAZ

CIVE1

ELCE1

ESUTAZ

MECE1

RESE1T

SMGRAZ

AUTE2

COME2

COMTAZ

INST4

RADTAZ

COME2

COMEMM

AUTE2

LGSFAZ

LGSRLA

AUTE2

COME2

COMTAZ

2

5

2

2

2

2

1

5

2

5

5

5

30

5

5

20

2

1

1

5

5

2

5

30

120

60

10

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65516
Proj

REPLACE DBRITE DISPLAYS WITH STARS IN EXISTING
FACILITY

PROJECT TITLE:

04600

04800

08000

08300

08500

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

TORS4

AUTE2

COME2

RADTAZ

TORS4

AUTE2

DRFD2T

RADTAZ

SMGRAZ

TORS4

AUTTAZ

RADTAZ

SMGRAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

10

2

2

3

5

2

5

2

2

2

1

1

1

10

2

0

0

0

0

0

0

5

5

1

10

1

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65516
Proj

REPLACE DBRITE DISPLAYS WITH STARS IN EXISTING
FACILITY

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65521Proj

ESTABLISH STARS (REMOTE) IN NEW ATCTPROJECT TITLE:

65521NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MASTER/PRIMARY STARS SYSTEM IS EXISTING. REMOTING OF DATA INCLUDED IN THIS NETWORK. PLANTS
SITE PREPARATION PREVIOUSLY COMPLETED AND IS NOT INCLUDED IN THIS NETWORK. OVERHEAD
MOUNTING OF TWO MONITORS IN TOWER CAB.   SEE NEXT ACTIVITY

iNSTALLATION BY CONTRACTOR. ELECTRONICS SITE PREP BY FAA.  EQUIPMENT TO BE INSTALLED DOES
NOT REQUIRE DECOMMISSIONING AND REMOVAL FROM AN EXISTING FACILITY.  SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

RAPM2

AUTE2

COME2

RADTAZ

AUTE2

COME2

DRFD2T

AUTE2

COME2

COMTAZ

INST4

RADTAZ

5

15

15

1

20

20

15

5

5

5

30

5

10

120

60

30

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

214TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65521Proj

ESTABLISH STARS (REMOTE) IN NEW ATCTPROJECT TITLE:

03700

04100

04600

04800

08000

08200

08600

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMEMM

AUTE2

LGSFAZ

LGSRLA

AUTE2

COME2

RADTAZ

TORS4

AUTE2

COME2

RADTAZ

TORS4

AUTE2

RADTAZ

SMGRAZ

TORS4

RADTAZ

SMGRAZ

AUTE

5

20

2

1

1

5

5

2

10

2

2

3

5

2

2

2

2

1

1

0

30

10

5

5

1

1

214TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65521Proj

ESTABLISH STARS (REMOTE) IN NEW ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

214TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65531Proj

INSTALL STARS AT NEW FACILITYPROJECT TITLE:

65531NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT TO BE INSTALLED IS TO BE DECOMMISSIONED AND REMOVED FROM AN EXISTING FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

02500

03700

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

RAPM2

AUTE2

COME2

RADE2

RAPM2

AUTE2

COME2

INST4

RADE2

COME2

COMEMM

LGSFAZ

LGSRLA

RADE2

5

20

10

10

5

20

10

50

20

10

20

5

5

5

15

120

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

569TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65531Proj

INSTALL STARS AT NEW FACILITYPROJECT TITLE:

04600

04800

08000

08200

08500

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

AUTE2

AUTTAZ

COME2

INST4

RADE2

RADTAZ

TORS4

AUTE2

AUTTAZ

COME2

COMTAZ

RADE4

RADTAZ

TORS4

AUTE2

AUTTAZ

DRFD4T

LGSFAZ

RADTAZ

SMGRAZ

TORS4

AUTTAZ

RADTAZ

SMGRAZ

20

10

20

45

10

10

100

5

10

5

5

5

5

20

2

2

5

2

2

1

2

1

1

1

90

20

2

1

60

569TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65531Proj

INSTALL STARS AT NEW FACILITYPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

COME2

INST4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

60

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

569TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65911Proj

CTAS/pFAST, TERMINALPROJECT TITLE:

65911NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CONSOLES WORK REQUIRED OTHERS THAN STARS.  LEVEL 4 & 5 FACILITY.  MINIMAL SITE
CONSTRUCTION REQUIRED / NO CONSTRUCTION CONTRACTOR REQUIRED.  INSTALLATION BY CONTRACTOR /
FAA PERFORMS SITE PREP.  SEE NEXT ACTIVITY. 

STARS EQUIPMENT INSTALLED AT FACILITIES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

ELCE1

MECE1

CIVE1

ESUTHZ

CIVE1

DRFD1T

ELCE1

MECE1

5

15

2

5

5

5

5

5

5

5

5

10

10

10

120

90

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65911Proj

CTAS/pFAST, TERMINALPROJECT TITLE:

01000

01700

01900

02100

02500

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

AUTE2

COME2

DRFD2T

ELTE2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

MECE1

RESE3T

30

10

5

10

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

5

5

10

60

1

10

15

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65911Proj

CTAS/pFAST, TERMINALPROJECT TITLE:

02500

03700

04100

04600

04800

06000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

OPERATIONS MAINTENANCE TRAINING 

ATPC1

AUTE2

AUTTAZ

COME2

CTRL1

INST4

AUTE2

COME2

COMEMM

AUTE2

FLSFAZ

FLSRLA

ATPC1

AUTE2

AUTTAZ

CTRL1

TORS4

ATPC1

AUTE2

AUTTAZ

CTRL1

TORS4

1

5

5

5

2

10

5

10

10

2

2

2

1

5

15

5

15

1

5

5

20

20

180

180

20

30

90

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65911Proj

CTAS/pFAST, TERMINALPROJECT TITLE:

06000

07000

08000

08200

08600

OPERATIONS MAINTENANCE TRAINING 

OPERATIONAL PROCEDURES DEVELOPMENT 

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

CTRL1

ATPC1

AUTE2

AUTTAZ

DRFD2T

LGSFAZ

LGSRLA

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

25

40

2

2

2

3

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65911Proj

CTAS/pFAST, TERMINALPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

399TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65921Proj

CTAS/TMA, ARTCCPROJECT TITLE:

65921NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1.  ALL INSTALLATION WILL BE PERFORMED BY FAA, IF TSSC IS USED IN IC RESOURCES MUST BE
MODIFIED TO REFLECT THIS CHANGE IN RESOURCES. 2. CIVIL AND ELECTRONIC ENGINEERING TO BE
COMPLETED AT THE SAME TIME FOR SUBMITAL IN THE ENGINEERING DOCUMENT.  (NXT)

3. TELECOMMUNICATIONS AVAILABLE IS DEPENDENT ON FUNDING AND ELECTRONIC ENGINEERING. TSR
SHOULD BE ISSUED AS EARLY AS POSSIBLE DUE TO LEAD TIME. 4.  PARTIAL ELECTRONICS JAI WILL BE
CONDUCTED AT CAI TO TEST THE SYSTEM. 5. OPERATIONAL SHAKEDOWN IS (NXT)

TIME PERIOD IN WHICH CSC IS ON SITE TO ADAPT SOFTWARE TO THE SPECIFIC FACILITY (6 TO 8
MONTHS). 6. ACTIVITY 7100 (IOC) IDENTIFIES INITIAL DAILY USE (IDU). 7. ACTIVITY 8500
(DECOMMISSIONING) BASED ON THE FACT THAT THE OLD SYSTEM NEEDS TO BE (NXT)

 TAKEN OUT. 8.TELCO AVAILABLE (ACTIVITY 03700) HAS A DURATION OF 180 DAYS, AND MAY PRECEDE
PROJECT ASSIGNMENT (ACTIVITY 00000) START DATE IN ORDER TO MEET CRITICAL MILESTONES. TELCO
AVAILABLE SHOULD BE COMPLETED BEFORE FAA INSTALLATION AND (SEE NEXT)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

 CHECKOUT (ACTIVITY 04100) START.

Assumption:

00000

00300

00800

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING CIVIL

PRGA0

RAPM1

AUTE2

CIVE1

COME2

ELCE1

MECE1

CIVE1

DRFD1

2

2

15

15

7

3

3

10

10

5

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

316TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65921Proj

CTAS/TMA, ARTCCPROJECT TITLE:

00800

01000

01900

02100

02500

ENGINEERING CIVIL

ENGINEERING ELECTRONIC

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

FAA ELECTRONIC SITE PREPARATION

ELCE1

MECE1

AUTE2

COME2

DRFD1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ELCE3

RESE3

AUTE4

12

12

15

15

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

15

30

1

10

20

316TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65921Proj

CTAS/TMA, ARTCCPROJECT TITLE:

02500

03700

04100

04300

04400

FAA ELECTRONIC SITE PREPARATION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

COME4

INST4

AUTE2

COME2

AUTE4

COME4

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTE4

COME4

7

10

5

5

5

5

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

180

15

1

10

316TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65921Proj

CTAS/TMA, ARTCCPROJECT TITLE:

04400

04800

04900

05400

07500

08000

08200

08500

FAA ELECTRONIC INSTALLATION & CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

INITIAL OPERATING CAPABILITY

FAA INTEGRATION AND TESTING

OPERATIONAL SHAKEDOWN

JOINT ACCEPTANCE INSPECTION

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

INST4

AUTE4

COME4

INST4

AUTE4

COME4

INST4

AUTE4

COME4

INST4

AUTE2

AUTE4

CIVE3

RESE3

AUTE4

AUTE4

COME4

INST4

5

1

1

1

1

1

1

20

10

10

30

1

1

1

1

3

5

5

1

1

20

245

1

1

5

316TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-65921Proj

CTAS/TMA, ARTCCPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

316TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70011Proj

FTI SITE ASSESSMENTS & PRE-ENGINEERINGPROJECT TITLE:

70011NEW RTP NUMBER:

C-26NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. VARIOUS PROJECT AUTHORIZATION TO EACH IC. GENERIC NETWORK FOR 1 LOCATION. EACH IC MUST
MULTIPLY THE RESOURCE WORKING DAYS * BY THE NUMBER OF SITE SURVEYS SCHEDULED TO BE
PERFORMED IN THEIR REGION. (NXT) 

 THE LIST OF LOCATIONS WILL BE PROVIDED BY THE ANI-70 FTI LEAD.   2. WORK SURVEYS FOR
SPACE, POWER AND GROUNDING REQUIREMENTS.  3. ACTIVITY 08600 DURATION IS SET AT 1 DAY FOR
THE GENERIC. IF JAI EXCEPTIONS, CLEAN-UP ACTIVITIES (NXT)

 ARE REQUIRED, CHANGE THE DURATION ACCORDINGLY, AND LOAD THE PROPER RESOURCES TO ACCOMPLISH
THE WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

08100

08600

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

COME2

RAPM1

COME2

ELCE1

COME2

RAPM1

AUTE

CIVE

1

2

1

1

1

1

1

0

0

1

5

1

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

8TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70011Proj

FTI SITE ASSESSMENTS & PRE-ENGINEERINGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

8TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70021Proj

ESTABLISH FTI (LARGE FACILITIES)PROJECT TITLE:

70021NEW RTP NUMBER:

C-26NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

 1. LARGE NETWORK IS FOR ARTCC'S, LARGE TRACONS AND CENRAPS. NO HVAC WORK IS REQUIRED AT
THE ARTCC. THE ARTCC MODIFICATION WORK (MOD 2) HAS BEEN COMPLETED AND TRANSITION SPACE
EXISTS.  2. THE SITE SURVEY W/VENDOR WILL BE TO VERIFY FTI TELCO (NXT)

SERVICE REQUIREMENTS (LINCS CIRCUITS AND DNM PORT ASSIGNMENTS  3. THE ELECTRONIC ENG.
SHOULD INCLUDE POWER, FLOOR SPACE, CONNECTIONS, VENDOR TO POWER PANEL,ANY ARTCC ESU WORK
FROM POWER PANEL.  4. NO NETWORK ENGINEERING REQUIRED. (NXT)

5. THE TELCO AVAILABLE IS ACTUALLY 1 HOUR PER FTI TELCO SERVICE REQUEST FOR RESOURCES.
PLEASE MULTIPLY THE NUMBER OF SERVICES BY 1 HOUR AND REPLACE THE 1 MANDAY COME.  6. FAA
INSTALLATION IS FOR PREPPING DEMARCS 2 PEOPLE FOR 4 WEEKS.  (NXT)

7. COMMISSIONING IS 4 HOURS PER FTI TELCO SERVICE REQUIREMENT AT CUTOVER.  PLEASE MULTIPLY
THE NUMBER OF SERVICES  BY 4 HOURS AND REPLACE THE 1 MANDAY COME AND INST ACCORDINGLY.  8.
ACTIVITY 08600 DURATION IS SET AT 1 DAY FOR THE GENERIC. (NXT)

 IF JAI EXCEPTIONS, CLEAN-UP ACTIVITIES ARE REQUIRED, CHANGE THE DURATION ACCORDINGLY, AND
LOAD THE PROPER RESOURCES TO ACCOMPLISH THE WORK. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

1. LARGE NETWORK IS FOR ARTCC'S, LARGE TRACONS AND CENRAPS.  NO HVAC WORK IS REQUIRED AT
THE ARTCC. THE ARTCC MODIFIATION WORK (MOD 2) HAS BEEN COMPLETED AND TRANSITION SPACE
EXISTS.  2.  

Assumption:

00000

00300

01000

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

RAPM1

COME2

ELCE1

CIVE1

COME2

DRFD1

ELCE1

1

10

2

5

45

15

4

1

10

47

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70021Proj

ESTABLISH FTI (LARGE FACILITIES)PROJECT TITLE:

02500

03700

04100

04300

04400

04600

FAA ELECTRONIC SITE PREPARATION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

CONTRACTOR INSTALLATION AND CHECKOUT

ELCE1

INST4

COME2

COME2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

INST4

COME2

1

5

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

40

4

5

120

2

1

21

40

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70021Proj

ESTABLISH FTI (LARGE FACILITIES)PROJECT TITLE:

04800

08000

08200

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COME2

INST4

COME2

INST4

COME2

INST4

COME2

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

8

80

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

520

42

1

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70031Proj

ESTABLISH FTI (MEDIUM FACILITIES)PROJECT TITLE:

70031NEW RTP NUMBER:

C-26NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. MEDIUM NETWORK IS FOR LARGE ATCT'S, AFSS'S AND RO'S.  2. THE SITE SURVEY W/VENDOR WILL
BE TO VERIFY FTI TELCO SERVICE REQUIREMENTS (LINCS CIRCUITS AND DNM PORT ASSIGNMENTS).  3.
THE ELETRONIC ENG. SHOULD INCLUDE POWER, FLOOR SPACE,  (NXT)

CONNECTIONS, VENDOR TO POWER PANEL, ANY ESU WORK FROM POWER PANEL. 4. NO NETWORK
ENGINEERING REQUIRED.  5. THE TELCO AVAILABLE IS ACTUALLY 1 HOUR PER FTI TELCO SERVICE
REQUEST FOR RESOURCES. PLEASE MULTIPLY THE NUMBER OF SERVICES BY 1 HOUR AND  (NXT)

REPLACE THE 1 MANDAY COME.  6. FAA INSTALLATION IS FOR PREPPING DEMARCS, 2 PEOPLE FOR 1
WEEK  7. COMMISSIONING IS 4 HOURS PER FTI TELCO SERVICE REQUIREMENT AT CUTOVER.  PLEASE
MULTIPLY THE NUMBER OF SERVICES  BY 4 HOURS AND REPLACE THE  (NXT)

1 MANDAY COME AND INST, ACCORDINGLY.  8. ACTIVITY 08600 DURATION IS SET AT 1 DAY FOR THE
GENERIC. IF JAI EXCEPTIONS, CLEAN-UP ACTIVITIES ARE REQUIRED, CHANGE THE DURATION
ACCORDINGLY, AND LOAD THE PROPER RESOURCES TO ACCOMPLISH THE WORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

1. LARGE NETWORK IS FOR ARTCC'S, LARGE TRACONS AND CENRAPS.  NO HVAC WORK IS REQUIRED AT
THE ARTCC. THE ARTCC MODIFIATION WORK (MOD 2) HAS BEEN COMPLETED AND TRANSITION SPACE
EXISTS.  2.  

Assumption:

00000

00300

01000

02500

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

FAA ELECTRONIC SITE PREPARATION

RAPM1

COME2

ELCE1

CIVE1

COME2

DRFD1

ELCE1

1

5

1

1

22

8

2

1

10

23

5

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

106TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70031Proj

ESTABLISH FTI (MEDIUM FACILITIES)PROJECT TITLE:

02500

03700

04100

04300

04400

04600

FAA ELECTRONIC SITE PREPARATION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

CONTRACTOR INSTALLATION AND CHECKOUT

ELCE1

INST4

COME2

COME2

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

INST4

1

5

1

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

20

120

2

1

10

10

106TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70031Proj

ESTABLISH FTI (MEDIUM FACILITIES)PROJECT TITLE:

04600

04800

08000

08200

08500

08600

CONTRACTOR INSTALLATION AND CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COME2

INST4

COME2

INST4

COME2

INST4

COME2

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

2

1

1

1

1

1

1

4

20

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

260

10

1

106TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-70031Proj

ESTABLISH FTI (MEDIUM FACILITIES)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

106TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75011Proj

ESTABLISH FUEL STORAGE TANKPROJECT TITLE:

75011NEW RTP NUMBER:

F-13NEW CIP NUMBER:

4622

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS FOR NEW REQUIREMENTS.  IF E/G IS ESTABLISHED FUEL STORAE WILL BE CONSIDERED
COVERED BY THE ESTABLISH E/G NETWORK. SEE NEXT ACTIVITY. 

 IF FUEL STORAGE TANK IS BEING REMOVED AND A NEW ONE INSTALLED USE RTP NETOWRK 75066,
REPLCE FUEL TANK, RTP 75044 CONVERT IS TO BE USED IF A CHANGE IS BEING MADE TO ALTERNATIVE
FUEL SOURCE SUCH AS PROPANE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

MECE1

CIVE1

LGSRLA

1

2

1

5

1

3

1

1

2

1

1

5

10

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75011Proj

ESTABLISH FUEL STORAGE TANKPROJECT TITLE:

01800

01900

02100

02300

08000

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

LGSFAZ

RESE3T

CIVE1

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

10

1

1

1

2

30

1

30

1

3

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75011Proj

ESTABLISH FUEL STORAGE TANKPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD1T

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75033Proj

REMOVE U/G FUEL STORAGE TANKPROJECT TITLE:

75033NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR EXISTING FACILITIES.  THIS NETWORK ASSUMES THAT SOIL SAMPLES
ARE MADE DURING ENVIRONMENTAL ASSESSMENT AND THE DETERMINATION HAS BEEN MADE THAT THE TANK
HAS NO LEAKS.  SEE NEXT ACTIVITY.

TANK DISPOSAL IS CONSIDERED PART OF CONSTRUCTION CONTRACT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ESUTAZ

CIVE1

ESUE1

RAPM1

SECS1

CIVE1

DRFD1T

ESUE1

ESUTAZ

RAPM1

SAFE1

SECS1

2

5

2

10

10

5

2

20

5

5

2

1

1

1

2

30

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75033Proj

REMOVE U/G FUEL STORAGE TANKPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RAPM1

RESE3T

SECS3

DRFD3T

ESUTAZ

LGSFAZ

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

5

1

30

2

5

1

1

100

1

60

1

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75033Proj

REMOVE U/G FUEL STORAGE TANKPROJECT TITLE:

02200

02300

08300

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

SMGRAZ

ESUE1

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

3

2

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75044Proj

CONVERT FUEL STORAGE TANK/ALT. FUEL SOURCEPROJECT TITLE:

75044NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED AT EXISTING FACILITIES.  IF ENGINE GENERATOR IS TO BE ESTABLISHED
FUEL STORAGE WILL BE CONSIDERED AS COVERED BY THE ESTABLISH E/G NETWORK.  EDDA IS NOT
REQUIRED.  SEE NEXT ACTIVITY. 

 RTP 75044, CONVERT, IS TO BE USED IF A CHANGE IS BEING MADE TO A ALTERNATIVE FUEL SOURCE
SUCH AS PROPANE.  THIS NETWORK ASSUMES THAT SOIL SAMPLES ARE MADE DURING ENVIRONMENTAL
ASSESSMENT TO HELP DETERMINE CONTRACT SCOPE.  SEE NEXT ACTIVITY.

 EXISTING TANK DISPOSAL IS CONSIDERED PART OF CONSTRUCTION CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ESUTAZ

CIVE1

RAPM1

SECS1

CIVE1

DRFD1T

ESUTAZ

MECE1

RAPM1

2

5

2

15

2

1

15

5

1

5

1

5

30

90

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75044Proj

CONVERT FUEL STORAGE TANK/ALT. FUEL SOURCEPROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

SECS1

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

1

2

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

25

30

120

1

30

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75044Proj

CONVERT FUEL STORAGE TANK/ALT. FUEL SOURCEPROJECT TITLE:

02200

02300

08300

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

LGSFAZ

MECE1

RESE3T

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

2

1

2

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

3

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75054Proj

CONVERT FUEL STORAGE TANKPROJECT TITLE:

75054NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO BE USED FOR EXISTING FACILITIES.  IF E/G IS TO BE ESTABLISHED, FUEL
STORAGE WILL BE PART OF ETABLISH E/G PROJECT.  RTP NUMBER 75044 SHOULD BE USED WHEN
CHANGING TO AN ALTERNATIVE FUEL, SUCH AS PROPANE.  SEE NEXT ACTIVITY. 

 THIS NETWORK ASSUMES SOIL SAMPLES ARE MADE DURING ENVIRONMENTAL ASSESSMENT TO HELP
DEETERMINE CONSTRUCTION CONTRACT SCOPE.  EXISTING TANK DISPOSAL IS CONSIDERED PART OF
CONSTRUCTION CONTRACT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

CIVE1

ESUTHZ

SECS1

CIVE1

DRFD1T

ESUTAZ

MECE1

SECS1

CIVE1

2

1

1

15

2

1

15

3

2

5

1

2

5

30

45

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75054Proj

CONVERT FUEL STORAGE TANKPROJECT TITLE:

01700

01800

01900

02100

02300

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

LGSFAZ

MECE1

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

25

2

1

2

60

1

30

3

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75054Proj

CONVERT FUEL STORAGE TANKPROJECT TITLE:

02300

08000

08300

08600

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

99TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75066Proj

REPLACE FUEL STORAGE TANKPROJECT TITLE:

75066NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR THE REPLACEMENT OF EXISTING FUEL STORAGE TANKS.  IF ENGINE
GENERATOR IS TO BE ESTBLILSHED FUEL STORAGE WILL BE CONSIDERED AS COVERED BY THE ESTBLISH
E/G NETWORK.  SEE NEXT ACTIVITY. 

  THIS NETWORK ASSUMES THAT SOIL SAMPLES ARE MADE DURING ENVIRONMENTAL ASSESSMENT TO HELP
DETERMINE CONSTRUCTION CONTRACT SCOPE.   SEE NEXT ACTIVITY.

 RTP # 7544 IS TO BE USED IF A CHANGE IS BEING MADE TO AN ALTERNATIVE FUEL SOUCE SUCH AS
PROPANE. CONTRACT PROCUREMENT UNDER $25,000.  EXISTING TANK DISPOSAL IS CONSIDERED PART OF
CONSTRUCTION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ESUTAZ

RAPM1

SECS1

2

3

1

5

1

5

1

1

1

1

5

30

45

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

72TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75066Proj

REPLACE FUEL STORAGE TANKPROJECT TITLE:

01700

01800

01900

02100

02300

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

LGSFAZ

1

1

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

25

2

1

60

1

60

3

72TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75066Proj

REPLACE FUEL STORAGE TANKPROJECT TITLE:

02300

08000

08300

08600

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

CIVE1

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

72TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75083Proj

REMOVE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

75083NEW RTP NUMBER:

F13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR EXISTING FACILITIES.  THIS NETWORK ASSUMES THAT SOIL SAMPLES
ARE MADE DURING ENVIRONMENTAL ASSESSMENT TO DETERMINE CONSTRUCTION CONTRACT SCOPE.  SEE
NEXT ACTIVITY.

TANK DISPOSAL IS CONSIDERED PART OF CONSTRUCTION CONTRACT. REMEDIATION OF SOIL REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ESUE1

ESUTAZ

CIVE1

ESUE1

RAPM1

SECS1

CIVE1

DRFD1T

ESUE1

ESUTAZ

RAPM1

SAFE1

2

5

5

2

45

20

5

2

30

5

20

2

1

1

2

40

180

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

270TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75083Proj

REMOVE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

00800

01800

01900

02100

02200

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

SECS1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RAPM1

RESE3T

SECS3

1

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

5

5

2

60

2

100

1

90

1

270TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75083Proj

REMOVE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

02200

02300

08300

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUE1

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

1

1

1

1

3

2

1

3

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

270TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75166Proj

REPLACE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

75166NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOREXISTING FACILITIES..    SEE NEXT ACTIVITY. 

 THIS NETWORK ASSUMES THAT SOIL SAMPLES ARE MADE DURING ENVIRONMENTAL ASSESSMENT TO HELP
DETERMINE CONSTRUCTION CONTRACT SCOPE. EXISTING TANK DISPOSAL IS CONSIDERED PART OF
CONSTRUCTION CONTRACT. SEE NEXT ACTIVITY.

 CONTRACT PROCUREMENT UNDER $25,000.  IN-PLACE REMEDIATION REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ESUTAZ

CIVE1

RAPM1

SECS1

CIVE1

DRFD1T

ESUTAZ

RAPM1

SECS1

2

4

2

15

1

2

15

5

2

1

1

5

30

90

90

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75166Proj

REPLACE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

01700

01800

01900

02100

02300

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RAPM1

RESE3T

SECS3

1

1

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

15

5

2

2

60

2

120

1

350

3

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75166Proj

REPLACE LEAKING U/G FUEL STORAGE TANKPROJECT TITLE:

02300

08000

08300

08600

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSFAZ

RESE3T

CIVE1

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

3

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

158TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75196Proj

(IMP) REMOVE ASBESTOS CONTAMINATED BLDG. MATERIALSPROJECT TITLE:

75196NEW RTP NUMBER:

F13NEW CIP NUMBER:

4623

USED FOR PROJECTS USING OLD CIP NUMBERS:

IT IS ASSUMED THAT ASBESTOS IS KNOWN TO EXIST IN THE FACILITY BUT IT IS ALSO ASSUMED THAT
THE ENVIRONMENTAL REPORTING REQUIREMENTS FOR REMOVAL HAVE NOT BEEN ACCOMPLISHED.  SEE NEXT
ACTIVITY. 

 ELECTRONIC ENGINEERING RESOURCES ARE INCLUDED IN CIVIL ENGINEERING ACTIVITY TO COVER
ELECTRONIC EQUIPMENT ASSOCIATED REQUIREMENTS SUCH AS EQUIPMENT PROTECTION OR MOVEMENT
DURING ASBESTOS REMOVAL.  SEE NEXT ACTIVITY.

 CONTRACTOR WILL REMOVE AND DISPOSE OF ALL MATERIAL AS PART OF THE CONTRACT.  SMALL SCALE
ABATEMENT PROJECTS.  SEE NEXT ACTIVITY.

 IF THIS IS A ATCT AND A IN-SERVICE REMOVAL MADE ALSO USE DEPLOYMENT OF MOBILE ATCT NETWORK
60105.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

SECS1

CIVE1

COME2

1

15

5

2

10

1

20

5

2

30

80

100

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75196Proj

(IMP) REMOVE ASBESTOS CONTAMINATED BLDG. MATERIALSPROJECT TITLE:

00800

01800

01900

02100

02200

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

DRFD1T

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ESUTAZ

INST4

RESE3T

COMTAZ

DRFD1T

1

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

20

30

1

2

120

1

40

1

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75196Proj

(IMP) REMOVE ASBESTOS CONTAMINATED BLDG. MATERIALSPROJECT TITLE:

02200

02300

08000

08100

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

RESE3T

CIVE1

INST4

RESE3T

COMTAZ

INST4

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75196Proj

(IMP) REMOVE ASBESTOS CONTAMINATED BLDG. MATERIALSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

153TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75255
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN CONSTR) 

PROJECT TITLE:

75255NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITES SURVEYED NATIONALLY WITH REGIONAL PRESENCE.  DESIGNED BY FAA IN-HOUSE.  CONSTRUCTION
BY FAA IN-HOUSE.

UPGRADE WILL BE ACCOMPLISHED WITHOUT SERVICE INTERRUPTION.  ASBESTOS REMOVAL IS REQUIRED
(SMALL SCALE ABATEMENT).  IT IS ASSUMED THAT LEAD BASED PAINT IS PRESENT (IN-HOUSE
MANAGEMENT IS REQUIRED).  ENGINE GENERATOR PROCUREMENT IS REQUIRED.

 FUEL TANKS ARE ALSO REQUIRED.  PROJECT WILL BE DESIGNED REGIONALLY, BUT SURVEYED
NATIONALLY.  NATIONALLY FUNDED REGIONAL SUPPORT (REGIONAL CONTRACT SUPPORT ARE FUNDED
NATIONALLY). 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PREPARE INVITATION FOR BIDS 

RAPM1

CIVE1

COMETZ

COMT1

ELCE1

IDHSTEV

MECE1

RAPM1

CIVE1

CIVE3

ELCE1

IDHSTEV

LGSRLA

2

15

5

5

20

5

20

5

30

15

20

15

10

5

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75255
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN CONSTR) 

PROJECT TITLE:

00600

00800

01700

01800

01900

PREPARE INVITATION FOR BIDS 

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

MECE1

SECS1

ATPCTY

CIVE1

DRFD1T

ELCE1

IDHSTEV

MECE1

RAPM1

RESE3T

RPMESZ

SAFE1

SECS1

CIVE1

ELCE1

LGSFTZ

LGSRLA

RAPM1

SECS1

CIVE1

LGSRLA

RAPM1

RESE3T

AUTE

20

20

15

40

30

40

20

40

5

5

15

20

10

2

10

2

7

2

2

15

20

2

10

0

200

60

90

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75255
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN CONSTR) 

PROJECT TITLE:

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPCTY

CIVE1

CIVE3

DRFD3T

ELCE1

LGSRLA

MECE1

RESE3T

RPMESZ

SAFE3

SECS3

ATAMTY

ATPCTY

CIVE1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

15

20

20

10

20

40

15

75

15

5

15

2

2

3

75

3

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75255
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN CONSTR) 

PROJECT TITLE:

02200

02300

08100

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

CIVE3

DRFD2T

ELCE1

ESUTAZ

LGSFAZ

MECE1

RESE3T

RPMESZ

SAFE1

SMGRAZ

ATPCTY

CIVE1

CIVE3

ELCE1

MECE1

RESE3T

SAFE1

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

3

10

3

2

2

2

3

2

2

2

2

3

3

3

2

3

3

1

1

0

0

0

0

0

0

0

3

1

1

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75255
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN CONSTR) 

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

828TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75260
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN CONSTR) 

PROJECT TITLE:

75260NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MAJOR UPGRADE.  SITES SURVEYED NATIONALLY WITH REGIONAL PRESENCE.  CONTRACT DESIGN (TSSC,
A/E, CORPS, ETC) REGIONAL OVERSIGHT.   CONTRACT CONSTRUCTION (TSSC, ARMY CORPS, ETC) WITH
REGIONAL OVERSIGHT.

UPGRADE WILL BE ACCOMPLISHED WITHOUT SERVICE INTERRUPTION.  ASBESTOS REMOVAL IS REQUIRED
(SMALL SCALE ABATEMENT).  IT IS ASSUMED THAT LEAD BASED PAINT IS PRESENT (IN-HOUSE
MANAGEMENT IS REQUIRED).  ENGINE GENERATOR PROCUREMENT IS REQUIRED.

 FUEL TANKS ARE ALSO REQUIRED.  PROJECT WILL BE DESIGNED REGIONALLY, BUT SURVEYED
NATIONALLY.  NATIONALLY FUNDED REGIONAL SUPPORT (REGIONAL CONTRACT SUPPORT ARE FUNDED
NATIONALLY). 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00600

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PREPARE INVITATION FOR BIDS 

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

IDHSTEV

MECE1

RAPM1

CIVE1

ATPCTY

CIVE1

ELCE1

2

7

10

7

5

7

2

5

5

20

20

5

60

60

200

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

259TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75260
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN CONSTR) 

PROJECT TITLE:

00800

01700

01800

01900

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

MECE1

RAPM1

RESE3T

RPMESZ

SAFE1

SECS1

CIVE1

ELCE1

LGSFTZ

LGSRLA

RAPM1

SECS1

CIVE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

20

2

5

5

10

2

10

10

2

7

2

2

3

0

0

0

0

0

0

0

0

0

0

0

0

0

60

90

1

259TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75260
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN CONSTR) 

PROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

RESE

TORS

ATPCTY

CIVE1

CIVE3

ELCE1

MECE1

RAPM1

RESE3T

RPMESZ

ATAMTY

ATPCTY

CIVE1

CIVE3

ELCE1

ESUTAZ

MECE1

RESE3T

RPMESZ

SAFE1

SMGRAZ

CIVE1

CIVE3

ELCE1

MECE1

RESE3T

0

0

5

10

10

10

5

3

10

3

2

2

3

3

3

2

2

2

2

2

3

1

1

1

1

1

75

3

3

259TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75260
Proj

MAJOR UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN CONSTR) 

PROJECT TITLE:

08100

08600

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

259TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75265
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN/CONST)

PROJECT TITLE:

75265NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

UPGRADE WILL BE ACCOMPLISHED WITHOUT SERVICE INTERRUPTION.  ASBESTOS REMOVAL IS REQUIRED
(SMALL SCALE ABATEMENT).  IT IS ASSUMED THAT LEAD BASED PAINT IS PRESENT (IN-HOUSE
MANAGEMENT IS REQUIRED).  ENGINE GENERATOR PROCUREMENT IS REQUIRED.

 FUEL TANKS ARE ALSO REQUIRED.  PROJECT WILL BE DESIGNED REGIONALLY, BUT SURVEYED
NATIONALLY.  NATIONALLY FUNDED REGIONAL SUPPORT (REGIONAL CONTRACT SUPPORT ARE FUNDED
NATIONALLY). 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00600

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PREPARE INVITATION FOR BIDS 

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

IDHSTEV

MECE1

RAPM1

CIVE1

CIVE3

ELCE1

IDHSTEV

LGSRLA

MECE1

SECS1

2

7

2

10

5

10

2

15

7

15

5

10

10

10

5

30

30

100

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

503TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75265
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN/CONST)

PROJECT TITLE:

00800

01700

01800

01900

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

ATPCTY

CIVE1

DRFD1T

ELCE1

IDHSTEV

MECE1

RAPM1

RESE3T

RPMESZ

SAFE1

SECS1

CIVE1

ELCE1

LGSFTZ

LGSRLA

RAPM1

SECS1

CIVE1

LGSRLA

RAPM1

RESE3T

AUTE

CIVE

COME

CONS

DRFD

5

20

15

20

5

10

5

5

5

10

10

2

10

2

7

2

2

15

20

2

10

0

0

0

0

0

60

90

1

503TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75265
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN/CONST)

PROJECT TITLE:

01900

02100

02200

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPCTY

CIVE1

CIVE3

DRFD1T

ELCE1

LGSRLA

MECE1

RESE3T

RPMESZ

SAFE3

SECS3

ATAMTY

ATPCTY

CIVE1

CIVE3

DRFD2T

ELCE1

LGSFAZ

0

0

0

0

0

0

0

0

0

0

10

10

10

10

15

25

5

45

10

5

10

2

2

3

3

10

3

2

45

3

503TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75265
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN/CONST)

PROJECT TITLE:

02200

02300

08100

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

RESE3T

RPMESZ

SAFE1

SMGRAZ

ATPCTY

CIVE1

CIVE3

ELCE1

MECE1

RESE3T

SAFE1

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

3

2

2

2

2

3

3

3

2

3

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

3

1

1

503TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75265
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (IN-HOUSE
DESIGN/CONST)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

503TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75270
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN/CONST)

PROJECT TITLE:

75270NEW RTP NUMBER:

F-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

UPGRADE WILL BE ACCOMPLISHED WITHOUT SERVICE INTERRUPTION.  ASBESTOS REMOVAL IS REQUIRED
(SMALL SCALE ABATEMENT).  IT IS ASSUMED THAT LEAD BASED PAINT IS PRESENT (IN-HOUSE
MANAGEMENT IS REQUIRED).  ENGINE GENERATOR PROCUREMENT IS REQUIRED.

 FUEL TANKS ARE ALSO REQUIRED.  PROJECT WILL BE DESIGNED REGIONALLY, BUT SURVEYED
NATIONALLY.  NATIONALLY FUNDED REGIONAL SUPPORT (REGIONAL CONTRACT SUPPORT ARE FUNDED
NATIONALLY). 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00600

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PREPARE INVITATION FOR BIDS 

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

ELCE1

IDHSTEV

MECE1

RAPM1

CIVE1

ATPCTY

CIVE1

ELCE1

MECE1

RAPM1

2

15

10

20

5

20

5

5

5

10

10

5

2

5

30

45

100

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75270
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN/CONST)

PROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RESE3T

RPMESZ

SAFE1

SECS1

CIVE1

ELCE1

LGSFTZ

LGSRLA

CIVE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

5

2

10

10

2

7

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

90

1

45

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75270
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN/CONST)

PROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ATPCTY

CIVE1

CIVE3

ELCE1

MECE1

RAPM1

RESE3T

RPMESZ

ATAMTY

ATPCTY

CIVE1

CIVE3

ELCE1

ESUTAZ

MECE1

RESE3T

RPMESZ

SAFE1

SMGRAZ

CIVE1

ELCE1

MECE1

RESE3T

COMTAZ

SMGRAZ

5

10

10

10

5

3

10

3

2

2

3

3

3

2

2

2

2

2

2

1

1

1

1

1

1

3

3

1

1

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75270
Proj

PARTIAL UPGRADE FOR FIRE/LIFE SAFETY (CONTRACT
DESIGN/CONST)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

250TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75285Proj

IMPROVE ENVIRONMENTAL CLEANUP (OSHA)PROJECT TITLE:

75285NEW RTP NUMBER:

NEW CIP NUMBER:

4626

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE SMALL PROJECTS INTENDED TO EITHER BE USED FOR TESTING, (SUCH AS LEAK TEST FOR
UST, OR ASBESTOS SURVEY OR SMALL ABATEMENT JOBS.  SEE NEXT ACTIVITY.

ELECTRONIC ENGINEERING RESOURCES ARE INCLUDED IN CIVIL ENGINEERING ACTIVITY TO COVER SMALL
ELECTRONIC TESTS .  SEE NEXT ACTIVITY. 

WHERE ACTUAL FIELD WORK IS GIVEN TO  OPERTIONS PERSONNEL, THIS NETWORK CAN BE USED TO COVER
THE F&E ACTIVITIES SUCH AS PROJECT ASSIGNMENT, REVIEW  AND TRACKING PROCESS.  SEE NEXT
ACTIVITY. 

 FINDINGS OF THESE PROJECTS OFTEN WILL RESULT IN FOLLOWUPPROJECTS SUCH AS RTP # 75166
LEAKING UST OR 75656 IMPROVE LB&G .

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

CIVE1

CIVE1

COME2

DRFD1T

1

21

4

5

5

2

1

5

30

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75285Proj

IMPROVE ENVIRONMENTAL CLEANUP (OSHA)PROJECT TITLE:

01800

01900

02100

02200

08100

08600

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

ESUTAZ

SMGRAZ

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

1

1

1

30

1

1

1

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75285Proj

IMPROVE ENVIRONMENTAL CLEANUP (OSHA)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

51TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75287Proj

ENVIRONMENTAL DO DILIGENCE AUDITSPROJECT TITLE:

75287NEW RTP NUMBER:

F13NEW CIP NUMBER:

4626

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE AUDITS ARE REQUIRED BY ORDER 1050.19.  ANY NEW LEASE OR PURCHASE OR DISPOSAL OF
PROPERTY UNLESS IT IS EQUIPMENT SPACE ONLY IN AN EXISTING STRUCTURE.  SEE NEXT ACTIVITY. 

 IF ON AIRPORT PROPERTY AND IS A NEW LEASE ONLY A ENVIRONMENTAL ASSESSMENT IS REQUIRED IF A
WAIVER OF LIABILITY IS COMPLETED ( NO EDDA IS REQUIRED). SEE NEXT ACTIVITY.

 IF THIS IS A DISMANTLE AND THE LEASE IS BEING TERMINATED A EDDA IS REQUIRED REGARDLESS OF
WHERE THE FACILITY IS LOCATED.  RESULTS OF THE FINDINGS OF THE EDDA WILL BE REVIEWED BY THE
REGIONAL LEGAL STAFF.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00500

08100

08600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENVIRONMENTAL DUE DILIGENCE AUDIT  

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

CIVE1

ESUTAZ

CIVE1

CIVE1

LGSRLA

SECS1

1

10

4

5

25

1

2

2

30

30

80

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

48TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75287Proj

ENVIRONMENTAL DO DILIGENCE AUDITSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

48TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75311Proj

ESTABLISH EMPLOYEE HOUSINGPROJECT TITLE:

75311NEW RTP NUMBER:

F-20NEW CIP NUMBER:

5654

USED FOR PROJECTS USING OLD CIP NUMBERS:

DESIGN WILL BE ACCOMPLISHED BY AN A&E CONTRACT.  EDDA REQUIRED FOR LAND LEASE OR BUY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

SECS1

CIVE1

CIVEAZ

DRFD1T

ELCE1

ESUTAZ

MECE1

2

20

5

5

5

5

40

5

4

100

10

5

50

10

50

5

120

260

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

594TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75311Proj

ESTABLISH EMPLOYEE HOUSINGPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ELCE3

ESUTAZ

LGSRLA

MECE3

RESE3T

CIVE3

DRFD3T

15

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

20

30

40

10

90

1

4

150

1

130

3

594TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75311Proj

ESTABLISH EMPLOYEE HOUSINGPROJECT TITLE:

02200

02300

08100

08600

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSFAZ

RESE3T

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

1

1

4

4

4

1

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

1

1

594TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75411
Proj

ESTABLISH FIBER OPTICS TRANSMISSION SYSTEM POINT-
TO-POINT

PROJECT TITLE:

75411NEW RTP NUMBER:

F-10NEW CIP NUMBER:

2605

4605

USED FOR PROJECTS USING OLD CIP NUMBERS:

ELECTRONICS AND PLANTS RESOURCES ESTABLISHED BY THIS NETWORK ARE FOR A SINGLE POINT TO
POINT INSTALLATION. ALL CABLE DUCTS, ALL CABLE INSTALLATION AND ALL SPLICING AND
TERMINATING WILL BE DONE BY CONTRACTOR.  SEE NEXT ACTIVITY.

RESIDENT ENGINEER WILL BE REQUIRED TO BE ON SITE DURING CONSTRUCTIN.  FAA ENGINEERING AND
INSTALLATION OF ALL FIBER OPTICS ELECTRONICS INTERFACE EQUIPMENT.  THIS NETWORK IS ONLY ONE
SMALL PART OF AN AIRPORT CABLE LOOP PLAN.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMTAZ

ESUTAZ

RAPM1

CIVE1

DRFD1T

SECS1

COME2

DRFD2T

SECS2

1

5

5

2

2

2

20

5

2

30

10

3

5

30

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75411
Proj

ESTABLISH FIBER OPTICS TRANSMISSION SYSTEM POINT-
TO-POINT

PROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

COME2

ESUTAZ

RESE3T

CIVE1

COME2

ESUTAZ

LGSFAZ

RESE3T

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

5

25

2

1

1

1

3

120

1

180

5

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75411
Proj

ESTABLISH FIBER OPTICS TRANSMISSION SYSTEM POINT-
TO-POINT

PROJECT TITLE:

04300

04400

04800

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

DRFD2T

INST4

COME2

COMTAZ

TORS4

LGSFAZ

SMGRAZ

TORS4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

4

20

2

2

2

1

1

1

1

30

5

5

1

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75411
Proj

ESTABLISH FIBER OPTICS TRANSMISSION SYSTEM POINT-
TO-POINT

PROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

191TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75511Proj

ESTABLISH ENGINE GENERATORPROJECT TITLE:

75511NEW RTP NUMBER:

F-11NEW CIP NUMBER:

4607A

USED FOR PROJECTS USING OLD CIP NUMBERS:

 ADDITIONAL STRUCTURES WILL BE REQUIRED.  IF E/G COMES IN A PRE-FAB BLDG. REAL ESTATE
NEGOTIATIONS MUST BE ADDED.  INSTALLATION OF FUEL STORAGE IS INCLUDED IN THIS NETWORK.  SEE
NEXT ACTIVITY. 

 MATERIEL INCLUDING E/G WILL BE GOVERNMENT FURNISHED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

AFPM1

RAPM1

CIVE1

ELCE1

ESUTAZ

MECE1

CIVE1

ESUTAZ

ESUTHZ

SECS1

CIVE1

DRFD1T

ELCE1

1

2

3

3

2

3

4

2

1

1

5

3

15

5

30

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

129TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75511Proj

ESTABLISH ENGINE GENERATORPROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ESUTAZ

MECE1

CIVE1

LGSRLA

CIVE1

ELCE1

LGSRLA

MECE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

2

5

1

2

3

2

3

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

90

120

1

45

129TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75511Proj

ESTABLISH ENGINE GENERATORPROJECT TITLE:

02100

02300

08000

08100

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ELCE1

ESUTAZ

ESUTHZ

LGSRLA

MECE1

RESE3T

ELCE3

ESUTAZ

ESUTHZ

RESE3T

DRFD3T

ELCE3

ESUTAZ

ESUTHZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

2

1

5

2

30

3

3

1

3

1

2

1

1

1

1

1

1

0

0

0

0

0

0

3

5

1

1

129TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75511Proj

ESTABLISH ENGINE GENERATORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

129TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75566Proj

REPLACE ENGINE GENERATORPROJECT TITLE:

75566NEW RTP NUMBER:

F-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ADDITIONAL STRUCTURES WILL BE REQUIRED IF E/G IS SAME SIZE .  IF E/G COMES IN A PRE-FAB
BLDG. REAL ESTATE NEGOTIATIONS MUST BE ADDED.  ESISTING FUEL STORAGE IS ADEQUATE AND MEETS
OSHA REQUIREMENTS.  SEE NEXT ACTIVITY.

MATERIAL INCLUDING E/G WILL BE GOVERNMENT FURNISHED.  EDDA NOT REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

AFPM1

RAPM1

CIVE1

ELCE1

ESUTAZ

MECE1

CIVE1

ESUTAZ

ESUTHZ

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

2

2

3

4

3

4

1

1

1

1

5

3

20

3

5

30

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75566Proj

REPLACE ENGINE GENERATORPROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLA

CIVE1

ELCE1

LGSRLA

MECE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ELCE3

ESUTAZ

5

1

2

3

3

3

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

90

120

1

45

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75566Proj

REPLACE ENGINE GENERATORPROJECT TITLE:

02100

02300

08000

08100

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

LGSRLA

MECE3

RESE3T

ELCE3

ESUTAZ

ESUTHZ

RESE3T

DRFD3T

ELCE3

ESUTAZ

ESUTHZ

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

3

1

15

4

4

2

4

1

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

4

5

1

1

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75566Proj

REPLACE ENGINE GENERATORPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75655Proj

IMPROVE LIGHTNING BONDING & GROUNDINGPROJECT TITLE:

75655NEW RTP NUMBER:

F-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE SMALL IMPROVEMENT OR REPAIR PROJECTS AND CONTRACT WORK WILL NORMALLY BE SMALL
LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIEL. iT IS ASSUMED IN THIS NETWORK THAT THE
WORK WILL BE CONTRACTED.  SEE NEXT ACTIVITY. 

 THIS NETWORK IS USED TO UPGRADE FACILITIES IN NEED OF LB&G. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMEAZ

ELCE1

ESUTAZ

CIVE1

COME2

DRFD2T

ELCE2

SECS2

AUTE

CIVE

COME

CONS

1

3

3

3

3

5

5

1

3

1

0

0

0

0

5

30

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

59TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75655Proj

IMPROVE LIGHTNING BONDING & GROUNDINGPROJECT TITLE:

01900

02100

08000

08100

08600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

CONS1

ELCE3

ESUTAZ

TORS4

COME4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

0

0

0

0

0

0

0

0

0

0

0

2

10

1

2

10

2

1

1

1

1

0

0

0

30

3

1

1

59TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75655Proj

IMPROVE LIGHTNING BONDING & GROUNDINGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

59TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75685Proj

IMPROVE/MODERNIZE FAA BLDGS. AND FACILITIESPROJECT TITLE:

75685NEW RTP NUMBER:

F-12NEW CIP NUMBER:

2608

2608A

2608B

2616

4608

4616

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS RTP NUMBER IS INTENDED TO BE USED PRIMARILY FOR BUILDING IMPROVEMENT PROJECTS WHICH
COULD BE STRUCTURE OR SUPPORT SYSTEMS SUCH AS HVAC.  THESE PROJECTS WILL NORMALLY BE SMALL
LOCAL CONTRACTS.  SEE NEXT ACTIVITY. 

MATERIEL WILL BE GOVERNMENT FURNISHED.  ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL
ELECTRONIC UPGRADES SUCH AS INSTALL WIND EQUIPMENT INDICATORS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

DRFD1T

ELCE1

MECE1

1

3

3

1

1

5

1

2

2

5

10

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75685Proj

IMPROVE/MODERNIZE FAA BLDGS. AND FACILITIESPROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

5

1

1

2

1

4

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

15

60

30

1

30

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75685Proj

IMPROVE/MODERNIZE FAA BLDGS. AND FACILITIESPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME4

COMTAZ

ESUTAZ

SMGRAZ

TORS4

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

2

1

1

1

1

1

30

3

1

1

65TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75781Proj

ESTABLISH BUILDING AT AFSS SITE FOR E/G & UPSPROJECT TITLE:

75781NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE ACCOMPLISHED BY SUPPORT CONTRACTOR BUT WILL BE
MODULAR. DESIGN WILL INCLUDE POWER DUCT ACCESS TO EXISTING BUILDING AND FUEL STORAGE
FACILITY FOR E/G.  SEE NEXT ACTIVITY. 

 RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER GENERIC NETWORK (ESTABLISH E/G OR
ESTABLISH UPS). BUILDING CONSTRUCTION BY SUPPORT CONTRACTOR. ADDITIONAL PROPERTY WILL NOT
BE REQUIRED THEREFORE NO EDDA REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

ESUTAZ

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

RAPM1

2

10

10

10

10

2

1

30

20

30

30

5

5

60

60

180

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

394TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75781Proj

ESTABLISH BUILDING AT AFSS SITE FOR E/G & UPSPROJECT TITLE:

01700

01800

01900

02100

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPC1

CIVE1

ELCE1

ESUTAZ

LGSRLA

20

8

20

1

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

10

10

20

10

80

1

80

394TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75781Proj

ESTABLISH BUILDING AT AFSS SITE FOR E/G & UPSPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

RESE3T

CIVE1

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

10

60

5

10

5

5

5

2

5

5

5

1

1

0

0

0

0

0

0

0

0

0

0

0

5

15

1

1

394TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75781Proj

ESTABLISH BUILDING AT AFSS SITE FOR E/G & UPSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

394TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75791Proj

ESTABLISH BUILDING AT RADAR SITE FOR E/G & UPSPROJECT TITLE:

75791NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FACILITY DESIGN AND SITE ADAPTATION WILL BE ACCOMPLISHED BY SUPPORT CONTRACTOR BUT WILL BE
MODULAR.  DESIGN WILL INCLUDE POWER DUCT ACCESS TO EXISTING BUILDING AND FUEL STORAGE
FACILITY FOR E/G.  SEE NEXT ACTIVITY. 

 RESOURCES INCLUDE ALL WORK NOT COVERED BY ANOTHER GENERIC NETWORK (ESTABLISH E/G OR
ESTABLISH UPS).  BUILDING CONSTRUCTION BY SUPPORT CONTRACTOR.  SEE NEXT ACTIVITY.

 ADDITIONAL PROPERTY WILL NOT BE REQUIRED THEREFORE NO EDDA REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

ESUTAZ

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

2

10

10

10

10

2

1

30

20

30

30

5

60

60

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

353TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75791Proj

ESTABLISH BUILDING AT RADAR SITE FOR E/G & UPSPROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

RAPM1

CIVE1

LGSFAZ

LGSRLA

RAPM1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

5

20

8

20

1

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

120

80

1

120

353TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75791Proj

ESTABLISH BUILDING AT RADAR SITE FOR E/G & UPSPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

CIVE1

ESUTAZ

RESE3T

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

20

10

10

20

5

10

5

5

5

2

5

5

5

1

1

0

0

0

0

0

0

0

0

0

5

15

1

1

353TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75791Proj

ESTABLISH BUILDING AT RADAR SITE FOR E/G & UPSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

353TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75805Proj

CONTINUED GENERAL SUPPORTPROJECT TITLE:

75805NEW RTP NUMBER:

M-08NEW CIP NUMBER:

2616

4616

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS DESIGNED TO BE USED FOR SMALL PROJECTS.  MANY OF THESE TYPE PROJECTS WILL
FALL IN THE LOCAL PROJECT FUND CATEGORY.  SMALL NASTIONAL PROJECTS NOT COVERED ELSEWHERE
COULD BE COVERED HERE.  SEE NEXT ACTIVITY. 

 THESE ARE SMALL IMPROVEMENT OR REPAIR PROJECTS AND CONTRACT WORK WILL NORMALLY BE SMALL
LOCAL PROJECTS USING GOVERNMENT FURNISHED MATERIEL.  ELECTRONIC ACTIVITIES ARE INCLUDED TO
COVER SMALL ELECTRONIC UPGRADES SUCH AS INSTALL WIND EQUIP.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

DRFD1T

COME2

DRFD2T

CIVE1

1

2

2

1

1

5

1

3

1

1

5

10

20

20

20

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

39TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75805Proj

CONTINUED GENERAL SUPPORTPROJECT TITLE:

01700

01800

01900

02100

04300

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

AUTE

CIVE

COME

CONS

1

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

5

0

0

0

0

30

1

20

1

39TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75805Proj

CONTINUED GENERAL SUPPORTPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME4

COMTAZ

ESUTAZ

SMGRAZ

TORS4

COMTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

0

0

0

0

0

0

0

0

0

3

2

2

1

1

1

0

0

0

0

0

0

0

30

3

1

1

39TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-75805Proj

CONTINUED GENERAL SUPPORTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

39TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76016Proj

REPLACE ENGINE GENERATOR WITH UPSPROJECT TITLE:

76016NEW RTP NUMBER:

F11NEW CIP NUMBER:

4607

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ADDITIONAL STRUCTURES WILL BE REQUIRED.  IF E/G IS IN PRE-FAB BLDG. IT IS ASSUMED THE
PRE-FAB BLDG WILL HOUSE THE UPS.  REMOVAL OF FUEL STORAGE IS INCLUDED IN THIS NETWORK.  NO
LEAKING FUEL TANK.  SEE NEXT ACTIVITY. 

 ALL MATERIAL INCLUDING UPS WILL BE GOVERNMENT FURNISHED.  NETWORK INCLUDES INSTALLATION OF
ALL NECESSARY SWITCHES AND BREAKER PANELS  WORK, INCLUDING UPS INSTALLATION, WILL BE BY
CONTRACTOR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

ESUE1

ESUTAZ

ESUTHZ

MECE1

CIVE1

ESUTHZ

SECS1

CIVE1

DRFD1T

ELCE1

2

5

3

3

1

2

3

10

2

1

30

5

15

2

60

90

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

277TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76016Proj

REPLACE ENGINE GENERATOR WITH UPSPROJECT TITLE:

00800

01700

01800

01900

02100

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ESUTAZ

MECE1

CIVE1

ELCE1

LGSRLA

CIVE1

LGSRLA

MECE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

6

30

5

5

2

5

10

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

120

90

1

80

277TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76016Proj

REPLACE ENGINE GENERATOR WITH UPSPROJECT TITLE:

02100

02200

02300

04800

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ELCE1

ESUTAZ

ESUTHZ

LGSRLA

MECE1

RESE3T

CIVE3

DRFD1T

ELCE3

ESUTAZ

RESE3T

SMGRAZ

CIVE1

ELCE1

ESUTAZ

MECE1

RESE3T

COMTAZ

ELCE1

ESUTAZ

ESUTAZ

SMGRAZ

5

10

2

3

5

60

1

3

1

1

1

1

3

3

3

3

3

2

2

10

1

1

60

3

3

1

1

277TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76016Proj

REPLACE ENGINE GENERATOR WITH UPSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

277TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76066Proj

REPLACE UPS (GENERAL)PROJECT TITLE:

76066NEW RTP NUMBER:

F-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE INSTALLED IN PRESENT FACILITY.  NO BUILDING EXTENSIONS REQUIRED.
MATERIAL DISPOSAL BY CONSTRUCTION CONTRACTOR. CONSTRUCTION CONTRACT FOR SMALLER FACILITIES;
RCAG / VOR / RCL / RCO / ETC..

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ELCE1

ESUTAZ

CIVE1

ELCE1

ESUTAZ

DRFD1T

ELCE1

ESUTAZ

SECS1

ELCE1

LGSRLA

1

2

3

2

1

1

1

2

5

1

1

2

3

5

10

30

20

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76066Proj

REPLACE UPS (GENERAL)PROJECT TITLE:

01900

02100

02300

08000

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ELCE1

ESUTAZ

LGSRLA

RESE3T

ELCE1

ESUTAZ

LGSFAZ

RESE3T

ELCE1

ESUTAZ

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

10

2

1

1

10

2

1

1

20

3

3

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-76066Proj

REPLACE UPS (GENERAL)PROJECT TITLE:

08000

08100

08600

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

SMGRAZ

ESUTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

63TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80001Proj

CONSTRUCT DENVER METROPLEXPROJECT TITLE:

80001NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3221

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80001Proj

CONSTRUCT DENVER METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80001Proj

CONSTRUCT DENVER METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80001Proj

CONSTRUCT DENVER METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80101Proj

DALLAS/FT. WORTH METROPLEXPROJECT TITLE:

80101NEW RTP NUMBER:

NEW CIP NUMBER:

3222

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80101Proj

DALLAS/FT. WORTH METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80101Proj

DALLAS/FT. WORTH METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80101Proj

DALLAS/FT. WORTH METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80201Proj

CHICAGO METROPLEXPROJECT TITLE:

80201NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3224

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80201Proj

CHICAGO METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80201Proj

CHICAGO METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80201Proj

CHICAGO METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80301Proj

SOUTHERN CALIF. METROPLEXPROJECT TITLE:

80301NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3226

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80301Proj

SOUTHERN CALIF. METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80301Proj

SOUTHERN CALIF. METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80301Proj

SOUTHERN CALIF. METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80401Proj

POTOMAC METROPLEXPROJECT TITLE:

80401NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3234

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80401Proj

POTOMAC METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80401Proj

POTOMAC METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80401Proj

POTOMAC METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80501Proj

NORTHERN CALIF. METROPLEXPROJECT TITLE:

80501NEW RTP NUMBER:

NEW CIP NUMBER:

3236

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80501Proj

NORTHERN CALIF. METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80501Proj

NORTHERN CALIF. METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80501Proj

NORTHERN CALIF. METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80601Proj

ATLANTA METROPLEXPROJECT TITLE:

80601NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3238

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80601Proj

ATLANTA METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80601Proj

ATLANTA METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80601Proj

ATLANTA METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80701Proj

CENTRAL FLORIDA METROPLEXPROJECT TITLE:

80701NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3240

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80701Proj

CENTRAL FLORIDA METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80701Proj

CENTRAL FLORIDA METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80701Proj

CENTRAL FLORIDA METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80801Proj

NEW YORK METROPLEXPROJECT TITLE:

80801NEW RTP NUMBER:

F-02NEW CIP NUMBER:

3242

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL METROPLEXES WILL BE SIMILAR TO THE CHICAGO MODEL.  FACILITY DESIGN AND SITE ADAPTATION
WILL BE ACCOMPLISHED BY A/E CONTRACTOR. SEE NEXT ACTIVITY

 CONSTRUCTION OF A METROPLEX WILL REQUIRE MULTIPLE NETWORKS TO BE USED FOR ASSOCIATED
ELECTRONIC FACILITIE.  SEE NEXT ACTIVITY.

 ENGINE GENERATOR WAS CONSIDERED PART OF CONSTRUCTION AS WAS FUEL STORAGE BUT PCS OR UPS
WAS NOT INCLUDED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

MECE1

5

10

10

10

100

4

20

600

40

150

150

20

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80801Proj

NEW YORK METROPLEXPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

100

10

20

10

50

30

10

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

200

170

400

200

1

600

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80801Proj

NEW YORK METROPLEXPROJECT TITLE:

02100

02300

08000

08200

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

AFPM1

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE3

DRFD3T

ELCE3

ESUTAZ

LGSFAZ

MECE3

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

90

10

90

1200

2

2

5

5

3

3

60

3

3

1

3

10

1

0

0

0

0

0

0

0

8

20

1

1

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-80801Proj

NEW YORK METROPLEXPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

3201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-90033Proj

DECOMMISSION AND DISMANTLEPROJECT TITLE:

90033NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ALL ELECTRONIC AND PLANT EQUIPMENT WILL BE REMOVED, INVENTORIED AND EXCESS PROPERTY
DOCUMENTS PREPARED.  ARRANGEMENTS FOR SHIPPING EXCESS PROPERTY WILL BE BY FAA PERSONNEL.
SEE NEXT ACTIVITY. 

 ALL SITES BEING DECOMMISSIONED HAVE FUEL STORAGE TANKS AND HERBICIDE TREATED PARKING LOTS
WHICH MUST BE REMOVED BY CONTRACT WORK.  EDDA WILL BE PERFORMED.  SEE NEXT ACTIVITY.

 STRUCTURES WILL BE TURNED OVER TO PROPERTY OWNER IN LIEU OF RESTORATION.  COMMERCIAL POWER
DISTRIBUTION SYSTEMS AND BUILDING LIGHTING, HEATING AND WATER SYSTEMS IF EXISTING WILL
REMAIN.  SEE NEXT ACTIVITY.

 FAA REGIONAL LOGISTICS DIVISION WILL COMPLETE ALL REAL PROPERTY TRANSACTIONS AND TAKE
CUSTODY OF ALL EXCESSED AND INSTALLED EQUIPMENT.  THEY WILL TERMINATE ALL UTILITY CONTRACTS
EXCEPT TELECOMMUNICATIONS PRIOR TO SITE TURNOVER.  SEE NEXT ACTIVITY.

 TELECOMMUNICATIONS WILL BE TERMINATED BY THE TM&O SECTIONS IN THE REGIONAL OFFICE.
FACILITY SIZE FOR THIS NETWORK CONSIDERED TO BE EQUAL TO A OFF AIRPORT VORTAC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

LGSFAZ

LGSRLA

MECE1

CIVE1

SECS1

3

3

3

3

3

3

15

2

5

5

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-90033Proj

DECOMMISSION AND DISMANTLEPROJECT TITLE:

00800

01800

01900

02100

02300

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

COME4

DRFD1T

ELCE1

MECE1

SECS1

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

LGSRLA

RESE3T

5

5

2

5

5

2

5

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

30

60

1

60

5

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-90033Proj

DECOMMISSION AND DISMANTLEPROJECT TITLE:

02300

02500

03700

08500

08600

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

RESE3T

INST4

COMEMM

RAPM1

SMGRAZ

CIVE1

LGSFAZ

LGSRLA

SMGRAZ

3

3

20

4

1

1

2

1

2

1

60

90

5

4

142TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95005Proj

MINIMUM ACTIVITY PROJECT NETWORKPROJECT TITLE:

95005NEW RTP NUMBER:

N/ANEW CIP NUMBER:

N/A

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

04100

08100

08600

PROJECT ASSIGNMENT 

MATERIAL AVAILABLE ELECTRONIC  

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

0TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95020Proj

ANI-20 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95020NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95020Proj

ANI-20 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95030Proj

ANI-30 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95030NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95030Proj

ANI-30 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95040Proj

ANI-40 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95040NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95040Proj

ANI-40 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95050Proj

ANI-50 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95050NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95050Proj

ANI-50 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95055Proj

SITE SURVEY & PRE-ENGINEERING PROJECT NETWORKPROJECT TITLE:

95055NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95055Proj

SITE SURVEY & PRE-ENGINEERING PROJECT NETWORKPROJECT TITLE:

00800

01000

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95060Proj

ANI-60 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95060NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95060Proj

ANI-60 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95070Proj

ANI-70 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95070NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95070Proj

ANI-70 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95080Proj

ANI-80 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

95080NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK WILL BE USED FOR SMALL PROJETS WHICH ARE PRE-PROJECT AUTHORIZATION OR PURELY
FOR ENGINEERING WORK.  BECAUSE THE NETWORK DOES NOT COVER A SPECIFIC JOB, THE RESOURCES
MIGHT BE MUCH LESS THAN AS REGULAR NETWORK.  SEE NEXT ACTIVITY. 

 THE WORK PERFORMED FOR ENVIRONMENTAL ASSESSMENT IS ASSUMED TO REQUIRE NO PROJECT FUNDS.
SINCE PCB&T FUNDS ARE NOT SITE SPECIFIC, SITE SURVEYS CAN BE ACCOMPLISHED.  SEE NEXT
ACTIVITY.

 USED FOR SCOPE DETERMINATION, REVALIDATION OF SCOPE, COST ESTIMATES, PRE-BUDGET
ENGINEERING.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00001

00300

00400

00800

PROJECT ASSIGNMENT 

PROJECT ON HOLD 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

RAPM1

CIVE1

COME2

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

1

3

3

15

2

10

5

10

10

1

30

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95080Proj

ANI-80 - SITE SURVEY AND PRE-ENGINEERINGPROJECT TITLE:

00800

01000

08100

08600

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

MECE1

AUTE2

COME2

DRFD2T

NAVE2

RADE2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

10

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120

1

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95105
Proj

SITE SELECTION AND PURCH OF REAL ESTATE FOR REMOTE
FACILITY

PROJECT TITLE:

95105NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAA PURCHASE OF SELECTED SITE ONLY. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00500

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENVIRONMENTAL DUE DILIGENCE AUDIT  

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

LGSRLA

CIVE1

ESUE1

CIVE1

ESUE1

CIVE1

DRFD1T

CIVE1

1

45

20

5

10

20

10

40

60

20

10

2

120

100

30

30

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

341TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-95105
Proj

SITE SELECTION AND PURCH OF REAL ESTATE FOR REMOTE
FACILITY

PROJECT TITLE:

00900

01000

08100

08600

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

COME2

LGSRLA

COME2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

50

40

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

1

341TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99910
Proj

DEFAULT NETWORK FOR ADVANCED IMPLEMENTATION TECH
PLATFORM

PROJECT TITLE:

99910NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99910
Proj

DEFAULT NETWORK FOR ADVANCED IMPLEMENTATION TECH
PLATFORM

PROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99910
Proj

DEFAULT NETWORK FOR ADVANCED IMPLEMENTATION TECH
PLATFORM

PROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99910
Proj

DEFAULT NETWORK FOR ADVANCED IMPLEMENTATION TECH
PLATFORM

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99920
Proj

DEFAULT NETWORK FOR PLANNING AND INTEGRATION
PLATFORM

PROJECT TITLE:

99920NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99920
Proj

DEFAULT NETWORK FOR PLANNING AND INTEGRATION
PLATFORM

PROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99920
Proj

DEFAULT NETWORK FOR PLANNING AND INTEGRATION
PLATFORM

PROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99920
Proj

DEFAULT NETWORK FOR PLANNING AND INTEGRATION
PLATFORM

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99930Proj

DEFAULT NETWORK FOR INFRASTRUCTURE PLATFORMPROJECT TITLE:

99930NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99930Proj

DEFAULT NETWORK FOR INFRASTRUCTURE PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99930Proj

DEFAULT NETWORK FOR INFRASTRUCTURE PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99930Proj

DEFAULT NETWORK FOR INFRASTRUCTURE PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99940Proj

DEFAULT NETWORK FOR TERMINAL PLATFORMPROJECT TITLE:

99940NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99940Proj

DEFAULT NETWORK FOR TERMINAL PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99940Proj

DEFAULT NETWORK FOR TERMINAL PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99940Proj

DEFAULT NETWORK FOR TERMINAL PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99950Proj

DEFAULT NETWORK FOR EN ROUTE PLATFORMPROJECT TITLE:

99950NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99950Proj

DEFAULT NETWORK FOR EN ROUTE PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99950Proj

DEFAULT NETWORK FOR EN ROUTE PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99950Proj

DEFAULT NETWORK FOR EN ROUTE PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99960Proj

DEFAULT NETWORK FOR SURVEILLANCE/ WEATHER PLATFORMPROJECT TITLE:

99960NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99960Proj

DEFAULT NETWORK FOR SURVEILLANCE/ WEATHER PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99960Proj

DEFAULT NETWORK FOR SURVEILLANCE/ WEATHER PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99960Proj

DEFAULT NETWORK FOR SURVEILLANCE/ WEATHER PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99970Proj

DEFAULT NETWORK FOR COMM/TELCOM PLATFORMPROJECT TITLE:

99970NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99970Proj

DEFAULT NETWORK FOR COMM/TELCOM PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99970Proj

DEFAULT NETWORK FOR COMM/TELCOM PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99970Proj

DEFAULT NETWORK FOR COMM/TELCOM PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99980Proj

DEFAULT NETWORK FOR NAVAIDS PLATFORMPROJECT TITLE:

99980NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300
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01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99980Proj

DEFAULT NETWORK FOR NAVAIDS PLATFORMPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99980Proj

DEFAULT NETWORK FOR NAVAIDS PLATFORMPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99980Proj

DEFAULT NETWORK FOR NAVAIDS PLATFORMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99999Proj

DEFAULT PROJECT NETWORKPROJECT TITLE:

99999NEW RTP NUMBER:

M-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS PROJECT WILL BE USED FOR PROJECTS SUBMITTED TO THE PROGRAM OFFICE WHICH HAVE NON-VALID
OR INCONSISTENT RTP NUMBERS.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED THAT THE PROJECTS SUBMITTED WERE FOR SMALL PROJECTS AND CONTRACT WORK WILL
NORMALLY BE SMALL LOCAL CONTRACTS USING GOVERNMENT FURNISHED MATERIAL.  SEE NEXT ACTIVITY.

 ELECTRONIC ACTIVITIES ARE INCLUDED TO COVER SMALL ELECTRONIC UPGRADES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:
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00800

01000

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

COME2

COMEAZ

ESUTAZ

CIVE1

COME2

LGSRLA

1

1

1

1

1

1

1

1

5

30

30

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99999Proj

DEFAULT PROJECT NETWORKPROJECT TITLE:

01800

01900

02100

02200

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

ESUTAZ

RESE3T

COMTAZ

ESUTAZ

INST4

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

1

1

3

3

2

1

30

1

30

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99999Proj

DEFAULT PROJECT NETWORKPROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

WORK COMPLETE

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

0

0

0

0

1

30

1

1

1

30TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-99999Proj

DEFAULT PROJECT NETWORKPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

30TOTAL RESOURCES: (DAYS)

February  15, 2001


